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Executive	summary	
	
The	objective	of	this	deliverable	is	to	report	on	the	design,	progress	and	evaluation	of	the	MAZI	pilot	conducted	
in	Berlin	by	the	Design	Research	Lab	of	Berlin	University	of	the	Arts	and	Common	Grounds	e.V.		
The	report	first	provides	an	outline	to	the	context,	the	design	approaches	and	the	main	actors.	The	section	thus	
describes	the	departure	point,	from	which	the	team	initially	started	to	develop	the	pilot	project.	
Following	this,	a	detailed	description	of	the	progress	is	being	delivered.	For	this,	an	updated	description	of	the	
pilots	 circumstances	 and	 context	 is	 being	 provided,	 followed	 by	 an	 overview	 about	 implications	 of	 these	
updates	 to	 the	 pilot	 plan.	 The	 section	 then	 proceeds	 to	 describe	 the	 design	 process	 as	 conducted	 in	 the	
reporting	phase.	
The	report	then	concludes	with	an	evaluation	of	this	progress,	for	which	the	first	deployment	of	the	prototype	
is	 being	 reflected	 and	 further	 steps	 in	 its	 development	 are	 indicated.	 The	 section	 also	 describes	 a	 set	 of	
learnings,	questions	and	challenges,	that	emerged	from	the	pilot	process	and	appear	relevant	for	the	project	at	
large.	
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1. Introduction	
This	deliverable	reports	on	the	design,	progress	and	evaluation	of	the	Berlin	pilot	within	MAZI,	specifically	on	
Phase	1	–	Co-Designing	of	MAZI	framework,	early	lo-fi	prototyping	(M3-M9).	
The	report	first	recapitulates	the	overall	context	of	the	pilot	and	briefly	describes	the	actors	involved	as	well	as	
the	wider	stakeholder	map,	as	this	will	be	important	for	understanding	the	choices	made	in	the	progress	of	the	
pilot.		
Following	this,	we	report	on	the	work	carried	out	within	the	first	nine	months	of	the	project.	For	this,	we	follow	
a	 chronological	 structure,	 for	 which	 the	 progress	 has	 been	 divided	 into	 five	 different	 stages,	 starting	 from	
before	the	actual	project	start	and	ending	with	the	stage	immediately	after	the	launch	of	the	first	prototype:	
1) Project	building/setup,		
2) Community	outreach,	identity	building,	ideation,		
3) Concept	building,		
4) Prototyping,		
5) Deployment	and	testing.		
This	 artificial	 distinction	 of	 a	 flowing	 process	 enables	 us	 to	 concretely	 understand	 and	 reflect	 the	
circumstances,	choices	and	effects	of	each	of	the	central	stages	in	the	development	of	our	work.	
Finally,	the	report	turns	to	documentation	and	analysis,	where	we	provide	a	first	evaluation,	derive	numerous	
concepts	and	overarching	lessons	learned	in	the	process	and	project	these	learnings	towards	the	steps	to	take	
in	the	immediate	and	further	future.	
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2. The	Pilot	Design	
2.1	 The	pilot	context	
In	 this	pilot,	 the	Design	Research	 Lab1	of	 the	Berlin	University	of	 the	Arts2	 (UdK)	 collaborates	with	Common	
Grounds3,	the	association	carrying	the	civil	society	platform	for	collective	 learning	“Neighborhood	Academy”4	
(NAk).	This	collaboration	contextualizes	the	developments	and	reflections	of	technology	relevant	to	MAZI	with	
a	 framework	 that	 facilitates	 and	 supports	 the	 civic	 discourse	 about	 socially	 and	 ecologically	 just	 living	
conditions,	which	includes	but	is	not	limited	to	the	question	of	land	use	governance.	
Common	Grounds	 is	 promoting	 cooperative	 forms	of	 shared	use	and	management	of	 resources	 (commons),	
moderating	 between	 different	 stakeholders	 (municipalities,	 civil	 society,	 universities).	 The	 association	 co-
initiated	the	Nachbarschaftsakademie	(Neighborhood	Academy,	NAk)	as	a	platform	for	different	initiatives	-	in	
a	local,	European,	as	well	as	global	context	-	to	share	and	exchange	knowledge,	methods,	and	experiences.	This	
approach	is	referred	to	as	process	of	“collective	learning”	by	the	NAk	as	the	nucleus	of	 its	developments	and	
activities.		
The	starting	point	for	the	work	of	Common	Grounds	has	been	one	of	the	most	prolific	symbols	of	bottom-up	
development	in	Germany‘s	capital:	The	Prinzessinnengarten5,	a	social	and	ecological	urban	agriculture	project	
that	 has	 been	 founded	 and	 is	 being	 maintained	 and	 developed	 by	 Nomadisch	 Grün	 GmbH	 since	 2009	 on	
designated	public	land.	With	hundreds	of	engaged	neighbours	contributing,	the	6000	square	meter	vacant	lot	
in	 the	 center	of	 the	 city	has	been	 transformed	 into	a	publicly	accessible	garden.	 It	 is	 located	 right	outside	a	
metro	 station	 in	 the	 center	 of	 Kreuzberg,	 a	 district	 known	 for	 its	 diversity,	 alternative	 culture,	 history	 of	
political	movements	–	but	also	for	a	steadily	increasing	processes	of	gentrification.	Today,	the	space	is	home	to	
more	 than	 500	 varieties	 of	 vegetables,	 but	 also	 serves	 as	 a	 multifunctional	 place	 hosting	 various	 kinds	 of	
initiatives	and	socio-cultural	activities.	With	estimated	60,000	visitors	and	more	than	1,000	volunteers	per	year	
its	appeal	extends	far	beyond	the	immediate	neighbourhood.	
Central	topics	addressed	by	the	garden	and	its	users	as	well	as	visitors	include	participatory	city	making,	public	
discourse,	 biodiversity,	 nutrition,	 recycling,	 environmental	 justice,	 climate	 change,	 and	 food	 sovereignty.	
Prinzessinnengarten	 serves	 as	 a	 platform	 for	 all	 kinds	 of	 practical	 social-ecological	 activities,	 including	
gardening,	repairing	bikes,	beekeeping,	reuse	workshops,	 lectures	and	public	discussions,	 film	screenings	and	
artistic	 interventions,	 with	 the	 overarching	 goal	 of	 exploring	 sustainable	 future	 ways	 of	 urban	 living.	 As	 a	
central	 characteristic	of	 the	project,	Prinzessinnengarten	peruses	a	horizontal	and	democratic	approach.	 It	 is	
open	to	everyone	to	get	 involved	 in	the	process	of	knowledge	exchange	and	 informal	 learning.	Furthermore,	
through	 the	opportunity	 to	contribute	and	 to	participate	 in	open	workshops,	 through	 the	garden	café	and	a	
variety	 of	 cultural	 events,	 the	 Prinzessinnengarten	 has	 become	 one	 of	 Kreuzbergs	 most	 popular	 and	 lively	
meeting	places.	
In	the	summer	of	2012,	despite	its	popularity	as	a	public	good,	the	grounds	of	Prinzessinnengarten	were	put	up	
for	 sale	 and	 its	 existence	was	 threatened.	 The	 initiative	 launched	 a	 campaign	 including	 open	 letters	 to	 the	
Berlin	 Mayor	 and	 the	 Senate	 and	 a	 petition,	 which	 attained	 more	 than	 30,000	 signatures	 and	 was	 well	
recognized	in	both	the	national	and	international	media.	This	support	helped	to	achieve	an	agreement	with	the	
city	administration	to	stay	on	its	plot	until	2018	(coinciding	with	the	conclusion	of	MAZI).		
The	 discussions	 around	 these	 processes	 oscillated	 between	 an	 acclaimed,	 but	 at	 the	 same	 time	 precarious	
project,	 the	 municipality	 and	 the	 absence	 of	 any	 formalized	 instruments	 of	 negotiation.	 In	 developing	 the	
understanding	that	the	processes	around	Prinzessinnengärten	was	not	a	singular	case,	but	rather	exemplary	for	
the	 situation	 for	 several	 different	 civil	 society	 lead	 projects,	 Common	 Grounds	 developed	 the	 objective	 to	
																																																																		
1	http://www.design-research-lab.org	
2	https://www.udk-berlin.de	
3	http://common-grounds.net	
4	http://www.nachbarschaftsakademie.org	
5	http://prinzessinnengarten.net	
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generate	novel	 ideas	 for	new	forms	of	participation.	Opposing	the	short-term	decision	making	about	specific	
sites,	this	approach	 is	based	on	the	 idea	that	real	participation	has	to	be	grounded	in	a	 long	term	process	of	
collective	learning.	This	starts	with	creating	platforms	of	knowledge	exchange	between	different	initiatives	and	
bringing	together	the	rich	expertise	&	experienced	gathered	in	bottom-up	and	civil	society	activities.							
The	pilot	aims	at	creating	novel	possibilities	to	allow	and	facilitate	forms	of	participation	that	allow	for	this	kind	
of	learning	processes.	The	pilot	is	specifically	addressing	city	development	issues,	which	ultimately	address	the	
topic	of	 future	orientated,	 socially	 and	ecologically	 sustainable	 forms	of	urban	development.	 Thus,	 this	pilot	
serves	a	twofold	purpose,	namely	a)	[DISCOURSE]	the	 initiation,	support	and	enrichment	of	public	discourses	
about	 the	 future	 of	 the	 site	 and	 public	 land	 in	 general,	 and	 b)	 [KNOWLEDGE]	 the	 open	 and	 collaborative	
generation	 of	 knowledge	 about	 the	 complexity	 of	 this	 topic,	 both	 fostering	 and	 building	 on	 the	 already	
cultivated	and	ongoing	processes	of	informal	learning	in	the	existing	framework	of	Prinzessinnengarten.	
2.2	 The	pilot	team	
2.2.1	 Design	Research	Lab/UdK	
Berlin	University	of	the	Arts	is	one	of	the	biggest,	most	diverse	art	universities	in	Europe.	The	Design	Research	
Lab	(DRLab)	was	founded	in	2005	as	part	of	the	Telekom	Innovation	Laboratories	at	the	Technical	University	of	
Berlin.	 Since	2010	 it	 has	been	based	at	 the	Berlin	University	 of	 the	Arts	 in	 the	Design	Research	department	
chaired	by	Prof.	Dr.	Gesche	Joost,	with	the	goal	to	close	the	gap	that	often	forms	between	the	technological	
developments	 objectives	 and	 users’	 needs	 and	 expectations.	 Understanding	 the	 needs	 of	 people	 whose	
backgrounds	and	abilities	vary	greatly	is	paramount	in	both	practical	and	theoretical	analysis:	these	groups	of	
people	 include,	 for	 example,	 women,	 families,	 the	 elderly,	 adolescents	 or	 people	 with	 disabilities.	 The	
questions	 central	 to	 the	 DRLab’s	 work	 investigate	 how	 future	 forms	 of	 communication	 will	 be	 conceived,	
designed	and	implemented,	and	how	they	will	change	society;	how	people	can	be	better	integrated	during	the	
development	process	 (participatory	design);	 or	 how	aspects	 of	 social,	 ecological	 and	economic	 sustainability	
can	be	accounted	for	in	the	process	of	creation	and	implementation.		
	
2.2.2	 Neighborhood	Academy/Prinzessinnengarten	
Common	Grounds	is	a	non-profit	association	supporting	and	developing	new	local	practices	to	foster	resilient	
living	in	cities.	One	focus	of	the	association	is	to	share	and	multiply	the	experience	in	the	pioneering	work	being	
done	in	urban	community	gardens.	As	one	of	the	organizations	behind	
Prinzessinnengarten,	 it	 is	 currently	 building	 up	 the	 platform	 “new	 urban	 green”,	 a	 consultation	 network	 for	
new	garden	initiatives	and	local	government,	to	build	long	lasting	frameworks	supporting	urban	agriculture	and	
the	proliferation	of	community	gardens.	Common	Grounds	gives	consultations	and	workshops	on	the	topics	of	
neighbourhood	 participation,	 organizational	 development,	 networking	 and	 fundraising	 to	 new	 garden	
initiatives,	 and	 is	 currently	developing	a	handbook	 for	urban	garden	 initiatives	and	 local	 governments.	 Since	
2015,	 Common	 Grounds	 is	 in	 cooperation	 with	 Nomadisch	 Grün,	 Asa	 Sonjasdotter	 and	 the	 Association	
Anstiftung,	piloting	the	first	Curriculum	for	the	NAk/Prinzessinnengarten,	an	open	platform	for	urban	and	rural	
research,	art	and	activism.	
	
2.2.3	 Other	Stakeholders	
NAk	as	an	entity	 is	organized	and	carried	by	Common	Grounds	and	 its	protagonists.	However,	 it	directly	and	
indirectly	 involves	 and	 therefore	 consists	 of	 a	 heterogeneous	 assemblage	 of	 actors,	 initiatives,	 ideas	 and	
processes	(see	figure	1).	As	described	in	stage	two	of	this	report,	this	has	implications	on	the	pilot	design,	as	it	
presents	 the	project	 team	with	 the	privileges	and	burdens	of	 a	 rather	wide	 landscape	of	 stakeholders	 to	be	
included	in	the	processes.		
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Figure	1:	Stakeholders	of	the	surrounding	environment	of	NAk	
	
This	also	provides	us	with	the	opportunity	to	think	the	application	of	MAZI/Berlin	within	a	network	instead	of	
an	isolated	community.	Exemplary	initiatives,	which	can	be	integrated	into	the	network	and	their	current	focus	
are:	
• Bündnis	Stadt	von	Unten6	(City	from	Below)	
Location:	so-called	Dragona	Areal;	Topics:	Privatization	of	Federal	property,	affordable	local	business,	
affordable	studios,	link	to	public	housing,	community	ownership	(Mietshäusersyndikat)	
• Initiative	Tempelhof	1007	
Location:	Tempelhof	Airfield,	Topics:	participation,	referendum,	green	spaces,	housing	for	refugees	
• Initiative	Kotti	&	Co8	
Location:	 Kottbusser	 Tor;	 Topics:	 social	 housing,	 self-organization	 and	 socially	 and	 culturally	 diverse	
neighborhoods,	use	of	public	space,	re-municipalisation,	solidary	economy	
• Initiative	Bizim	Kiez9	
Location:	Wrangelstraße;	Topics:	affordable	commercial	rents,	re-municipalisation,	use	of	public	space	
for	self-organization	and	for	democratic	processes,	neighborhood	identity	
	
	
																																																																		
6	http://stadtvonunten.de	
7	http://www.thf100.de	
8	http://kottiundco.net	
9	http://www.bizim-kiez.de	
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2.3	 The	Participatory	Design	Approach	
The	Design	approach	followed	 in	this	pilot	 is	based	on	a	concept	described	as	»Design	as	 Infrastructuring«10.	
This	 approach	 foresees	 experimentation	 through	 living	 labs	 and	 public	 interventions	 in	 order	 to	 understand	
and	 shape	 the	 opportunities	 for	 designers	 and	 technologists	 as	well	 as	 for	 the	 results	 of	 their	 processes	 to	
partake	in	the	shaping	of	our	societies	in	a	socially,	economically	and	culturally	sustainable	way.	As	opposed	to	
framing	design	as	problem	solver,	the	metaphor	 infrastructure	designates	the	creation	of	possibilities,	 in	and	
through	which	stakeholders	can	create	their	own	solutions.	Acknowledging	the	usually	rather	short	life-span	of	
any	 solution,	 this	 approach	 is	 often	 seen	as	more	 sustainable,	 since	 it	 focuses	on	 the	 creating	of	underlying	
structures	that	enable	others	to	actualize	and	use	them	for	multiple	constructions.	Depending	on	the	situation,	
these	 structures	 can	 denote	 virtually	 anything	 from	 tools,	 physical	 spaces,	 shared	 language,	 protocols,	
boundary	objects11.	This	refers	to	the	sustainability	of	a	project	as	one	central	problem	to	be	considered	within	
the	discussions	about	Social	Design:	societal,	political,	neighborly	problems	can	by	definition	never	be	entirely	
solved,	 as	 they	 are	 constantly	 evolving.	 Having	 durable	 socio-material	 structures	 in	 place	 that	 enable	
neighbours	to	tackle	their	own	problems	equipped	with	novel	tools	and	methods	can	have	more	 long-lasting	
and	profound	societal	impact	on	a	neighborhood	than	the	solution	to	a	concrete	problem.	
	
Figure	2:	Perpetual	Beta	–	the	iterative	process	of	the	MAZI/Berlin	pilot.	We	started	with	rather	general	discussions,	involving	many	and	
heterogeneous	stakeholders.	This	process	has	been	narrowed	by	building	scenarios	and	ultimately	focussing	on	one	use	case	within	the	
NAk.	At	the	time	of	this	report,	we	are	at	the	narrowest	point	of	this	pilot	phase,	marked	in	the	graphic	as	“MAZI	1”,	which	depicts	the	
first	prototype	that	will	serve	as	a	departure	point	for	the	next	phases.		
	
Thus,	the	design	approach	in	this	pilot	centres	around	the	notions	of	a)	openness,	b)	“tools	over	solutions”,	and	
c)	perpetual	beta:	
																																																																		
10	For	references	see	for	example	Binder	et	al.	2011,	Ehn	2009,	Ehn	2008	
11	Star	&	Griesemer	1989	
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Openness	in	terms	of	adoptability:	Through	the	different	workshops	and	the	involvement	of	a	wide	network	of	
stakeholders	 in	 the	 initial	 ideation	 processes,	 we	 hope	 to	 inscribe	 the	 possibility	 for	 the	 MAZI-zone	 to	 be	
adopted,	changed	and	appropriated	by	others	for	different	contexts	and	means.	
Hence,	we	look	at	the	design	process	as	the	creation	of	tools	instead	of	solutions.	Whereas	solutions	only	exist	
to	 concrete	 problems	 that,	 because	 of	 their	 solvability,	 tend	 to	 be	 less	 complex	 than	 the	 socio-political	
problems	presented	in	the	context	of	this	pilot,	the	notion	of	tools	allows	us	to	focus	on	the	design	of	“open	
usefulness”	as	described	above.	
As	depicted	in	figure	2,	we	hereby	follow	a	“perpetual	beta”	approach:	Instead	of	analysing	a	given	situation	in	
order	 to	 create	 a	 particular	 response	 to	 it,	 we	 continuously	 create	 prototypes,	 processes	 and	 temporary	
solutions	in	order	to	test	them	against	the	real	world.	This	iterative	process	allows	us	to	continually	learn	and	
to	ground	the	processes,	designs	and	deployments	in	real-life	needs	and	circumstances.	
	
	
	
	
	
	
	
 
MAZI	! 	Grant	Agreement	687983	
D2.1	Design,	progress	and	evaluation	of	the	Prinzessinnengarten	pilot	(version	1)	(v1)! 	September	2016		
H2020	!	Research	and	Innovation	project	
H2020-ICT-2015-10	!	Collective	Awareness	Platforms	for	Sustainability	and	Social	Innovation	!		
Page	12	of	12	
	
	
3. The	Pilot	Process	
3.1	 Stage	1:	Project	building	/	setup		
In	the	weeks	before	the	official	project	start,	numerous	informal	meetings	and	open	considerations	in	regards	
to	 the	 project	 have	 been	 conducted,	 which	 elaborated	 on	 the	 initial	 pilot	 outline	 delivered	 in	 the	 DoW.	
Departure	point	for	this	outline	was	the	analogy	of	the	project	runtime	with	the	remaining	lease	of	the	public	
land	 that	 houses	 the	 physical	 manifestation	 of	 our	 project	 partners:	 the	 community	 garden	
“Prinzessinnengärten”.	 This	 lease	 is	 to	 expire	 at	 the	 end	 of	 2018,	 after	 which	 it	 is	 feared	 that	 the	 local	
government	is	prone	to	sell	the	land	and	thus	further	contribute	to	a	series	of	privatization	of	public	land	in	the	
city-state	 of	 Berlin.	 To	 question	 and	 to	 debate	 this,	 the	 partners	 involved	 in	 the	 urban	 garden	project	were	
planning	a	participatory	process	that	aimed	at	sparking	wide-ranging,	public	debates	about	the	future	use	of	
the	land	in	question	and	the	general	approach	to	public	land	in	Berlin.	Hence,	the	Berlin	pilot	of	MAZI	was	set	
up	 in	 order	 to	 accompany	 and	 support	 this	 process,	 envisioning	 the	 use	 of	 DIY	 network	 technology	 for	
gathering,	annotating,	broadcasting	and	discussing	information	about	the	deeming	privatization	processes,	the	
facilitation	of	public	debates	and	the	collaborative	development	of	counter-proposals	as	grounds	for	partaking	
in	the	decision-making	processes	 in	question.	Consequently,	 the	phases	foreseen	for	carrying	out	the	pilot	 in	
Berlin	were	described	in	the	DoW	as	follows:	
Phase	1	–	Co-Designing	of	MAZI	framework,	early	lo-fi	prototyping	
Phase	2	–	Creating	and	providing	information	base	
Phase	3	–	Input/Co-creating	
Phase	4	–	Synthesis,	Expert	Evaluation	and	Filtering	
Phase	5	–	Developing	Scenarios	/	Community	Academy	
Phase	6	–	Public	Debate	
Phase	7	–	Evaluation	and	Dissemination	
	
	
Figure	3:	The	phases	as	planned	in	the	DoW	
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3.1.1	 Contextual	changes	in	the	pilot	setup	
At	the	beginning	of	the	year,	however,	the	circumstances	regarding	the	future	of	the	space	have	changed,	as	
the	Berlin	Senate	has	begun	to	enforce	a	new	property	policy,	according	to	which	all	city-	and	borough	owned	
lots	are	being	 “clustered”	 into	4	 categories.	 Forms	of	 future	usage	and	marketing	perspectives	of	previously	
unused	 or	 temporarily	 used	 spaces	 will	 be	 decided	 through	 this	 mechanism.	 The	 plot	 currently	 housing	
Prinzessinnengarten	will	undergo	this	process	in	the	fall	of	2016.	The	possibility	for	a	civic	participatory	process,	
as	 proposed	 in	 2012	 by	 the	 community	 project	 and	 the	 Berlin	 district	 of	 Friedrichshain-Kreuzberg,	 is	 not	
foreseen	in	this	new	procedure.	Against	this	backdrop,	we	decided	to	place	the	pilot	on	a	broader	base,	both	in	
order	to	secure	the	pilot‘s	sustainability	as	well	as	to	address	the	overarching	questions	around	the	problem,	
for	which	the	negotiations	around	the	land	housing	Prinzessinnengarten	is	a	symptom:	the	questions	of	Berlin‘s	
urban	futures	as	a	subject	to	constant	negotiations	between	the	differing	interests	of	governmental,	economic	
and	civil	societal	forces.	
	
Figure	4:	Contested	spaces	in	the	district	of	Friedrichshain-Kreuzberg	
	
Through	 switching	 the	 perspective,	 it	 became	 clear	 that	 the	 questions	 which	 appeared	 in	 the	 community	
project	of	Prinzessinnengarten	are	being	posed	by	numerous	other	neighborhood	 initiatives	 in	 the	district	of	
Berlin-Kreuzberg,	 which,	 despite	 their	 diversity,	 share	 a	 commitment	 to	 the	 bottom-up	 development	 of	
community-oriented	spaces,	linking	together	social,	cultural	and	ecological	aspects	of	our	urban	life.		
Thus,	 the	 Berlin	 pilot	 of	 MAZI	 reframes	 its	 focus	 from	 the	 development	 of	 Prinzessinnengarten	 to	 the	
development	 of	 Kreuzberg	 as	 a	 social,	 cultural,	 political,	 economical	 and	 ecological	 ecosystem	 and	 asks	 the	
following	question:	
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»In	what	 future	Kreuzberg	do	we	want	 to	 live	 in?	And	how	can	we	connect	different	actors	within	a	
neighborhood	like	Kreuzberg	to	exchange,	learn	from	one	another	and	articulate	a	common	vision?«	
	
Based	on	the	initial	pilot	description	included	in	the	DoW,	the	pilot	concept	has	been	revised	and	broadened,	
and	the	initial	scope	has	been	expanded.	Instead	of	limiting	our	perspective	on	a	participatory	process	for	one	
specific	site,	we	decided	to	entail	a	wider	neighborhood	perspective	and	to	include	other	related	initiatives	in	
our	MAZI	activities.	The	NAk	inside	Prinzessinnengarten	hereby	remains	the	nucleus	of	our	pilot	as	well	as	the	
location	where	the	offline	network	will	be	centrally	deployed	–	the	MAZI/Berlin	network	will	thus	manifest	the	
“hybridization”	of	the	NAk	and	strengthen	it	as	a	place	of	informal	and	collective	learning,	focussing	on	issues	
of	 urban	 development	 and	 neighborhood	 knowledge	 across	 different	 initiatives	 and	 neighborhoods.	
Consequently,	 the	 team	 envisioned	 the	 core	 of	 the	 pilot	 in	 developing,	 establishing	 and	 testing	 a	 MAZI	
framework	that	facilitates	and	supports	the	vivid	civic	discourse	about	socio-ecological	transformation,	urban	
and	rural	bonds,	rights	to	the	city	and	collective	learning.	Key	questions	of	this	discourse	are,	among	others:	
• Where	and	how	are	people	and	initiatives	negotiating	for	a	socially	 just,	ecologically	sustainable	and	
culturally	diverse	neighborhood?	
• How	can	the	different	perspectives	and	topics	of	these	local	negotiations	come	together?	
• How	can	 the	MAZI	–Network	become	an	 interface	 for	exchange	and	 interaction	between	 initiatives,	
residents,	politicians	and	public	servants?	
For	 the	pilot,	 the	collaboration	 it	entails	and	 its	objective	 to	 synthesize	 the	exploration	of	DIY	networking	
with	NAk‘s	work	around	 the	 future	use	of	public	 land	as	a	 common,	 the	 following,	overarching	objectives	
have	been	formed:	
• Participatory	 prototyping	 of	 the	MAZI-Toolkit	 in	 local,	 trans-local	 and	 neighborhood-wide	 processes	
around	 the	 bottom-up	 development	 of	 community-oriented	 and	 sometimes	 community-contested	
spaces;	linking	together	social,	cultural	and	ecological	aspects	of	our	urban	life.	
• Inclusion	 and	 networking	 with	 other	 related	 local	 initiatives	 and	 fostering	 synergies	 and	 cross-
fertilization	through	common	workshops	and	mobile	MAZI	installations.		
• Support	of	locating,	analysing	and	discussing	local	engagement	and	activism	as	spaces	of	learning	(i.e.	
collective	learning),	providing	a	hybrid	framework	for	knowledge	generation,	transfer	and	archiving.	
• Provide	an	interface	for	contact	between	NAk	and	the	surrounding	neighborhood.	
	
3.1.2	 Revision	of	project	phases	
As	 a	 result,	 the	 phases	 as	 described	 in	 the	DoW	have	 been	 revised.	 The	 following	 table	 provides	 a	 detailed	
overview	on	the	necessary	revisions	of	the	phases	as	well	as	their	respective	objectives.	
	
		 Description	in	the	DOW:	 Revised	description:	
1.1)	Participate	in	joint	planning	of	the	process	
and	 its	 key	 milestones	 through	 3	 co-design	
workshops	(4-5	hours	each)	over	the	course	of	
six	 months,	 by	 the	 transdisciplinary	 group	 of	
researchers	 and	 the	 owners/catalysts	 of	 the	
initiative.	
This	objective	has	been	met	as	described	in	
the	following	of	this	report.	
Phase	1	
Co-Designing	
of	MAZI	
framework,		
early	lo-fi		
prototyping	
1.2)	 Generate	 and	 integrate	 users	 and	 other	 This	objective	has	been	met	as	described	in	
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stakeholders	insights	into:	their	approaches	to	
learning	 informing	 and	 debating	 ways	 of	
dealing	 with	 novel	 technology,	 and	 	 their	
needs	 and	 requirements	 for	 a	 DIY	 networks,	
etc.	
the	following	of	this	report.	
1.3)	 Exposing	 first	 prototypes	 (mock-ups,	
paper	 prototypes,	 storyboards	 etc.)	 to	 the	
real-life	 setting	 to	 inform	 the	 later	 phases	 of	
the	pilot	project.	
This	 objective	 has	 been	 met/exceeded	 as	
described	in	the	following	of	this	report.	
1.4)	Ensure	the	phase	goes	hand	in	hand	with	
the	wider	conceptualization	phase	of	the	civic	
participation	 initiative	 that	 involves	 experts	
and	 practitioners	 from	 different	 fields,	 which	
work	together	with	other	local	actors.	
This	objective	has	been	met	as	described	in	
the	 following	 of	 this	 report.	 Instead	 of	 the	
participatory	initiative	addressing	the	future	
use	 of	 a	 particular	 piece	 of	 land,	 the	 focus	
has	 been	 altered	 towards	 the	 question	 of	
how	processes	of	participation	as	collective	
learning	 and	 social	 awareness	 can	 be	
designed,	 sustained	 and	 amplified.	 See	
point	2.1	for	further	elaboration.	
(M3-M9)	
1.5)	 Show	 how	 work	 carried	 out	 has	
reciprocally	 fed	 into	 the	 designing	 of	 the	
MAZI-framework.	
This	objective	has	been	met	as	described	in	
the	following	of	this	report.	
2.1)	Focus	on	the	public	land	currently	housing	
CG	 in	 order	 to	 develop	 an	 understanding	 of	
the	 particular	 characteristics	 of	 this	 land:	 the	
socio/economical	 surroundings	 of	 the	 space,	
the	history,	 the	 legal	and	political	 situation	of	
the	land,	etc.	
Based	 on	 the	 developments	 described	 in	
the	 sections	 above,	we	 no	 longer	 focus	 on	
the	 concrete	 piece	 of	 land	 that	 is	 housing	
Prinzessinnengarten	 today.	 Instead,	 we	
broaden	the	perspective	on	a)	public	land	in	
urban	 environments	 in	 general,	 especially	
taking	 into	 account	 the	 neighborhood	 and	
district	 scale,	 b)	 the	 question	 of	 the	
commons	 in	 urban	 contexts,	 c)	 structural	
setting	needed	to	safeguard	such	spaces.	d)	
collecting	and	analysing	methods	already	in	
use	 for	 “communing”	 space	 by	 other	
initiatives.	The	public	land	currently	housing	
Prinzessinnengarten	 hereby	 serves	 as	 an	
exemplary	model	 case	 in	 order	 to	 develop	
an	 understanding	 of	 how	 a	 process	 of	
participation	 as	 collective	 learning	 and	
awareness	 process	 could	 be	 designed.	
Combining	 a	 deeper	 understanding	 of	 the	
socio/economical	 surroundings	 of	 the	
space,	 the	 history,	 the	 legal	 and	 political	
situation	of	the	land,	etc.	with	experiences,	
topics	 and	 methods	 of	 other	 civil	 society	
initiatives	in	the	borough.		
Phase	2	
Creating	and	
Providing	
Information	
base		
(M10-M16)	
2.2)				Provide	the	‘public’	an	information	base	
about	the	development	and	translation	of	the	
The	 information	base	will	 be	elaborated	as	
planned,	except	with	the	change	of	focus	as	
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land	via	a	MAZI	node.	 described	above.	
2.3)	 	 	 	 Ensure	 the	 information	made	available	
through	 the	 MAZI	 node	 is	 comprehensible,	
accessible	 and	 relevant	 to	 the	 civic	
participatory	process.	
This	 objective	 will	 be	 worked	 on	 in	 the	
coming	weeks	and	months.	
2.4)				Work	together	with	consortium	to	make	
sure	the	MAZI-Toolkit	will:	
• be	 the	 interactive	 hub	 for	 the	 ‘public’	 to	
access,	develop,	annotate	and	discuss	this	
information.	
• provide	 access	 to	 a	 closed	 network	 with	
literature,	films,	pods	that	are	pertinent	to	
the	process	(Deliverable	M16:	Information	
Base	Live).	
This	 objective	 will	 be	 worked	 on	 in	 the	
coming	weeks	and	months.	
2.5)	 	 In	 2015	 a	 physical	MAZI-Artefact	will	 be	
built	 in	 in	 or	 on	 the	 “Gartenwerkstadt”	 to	
harbour	 the	 Community	 Academy	 –	
Prinzessinnengarten	and	act	as	an	architecture	
that	 will	 provide	 an	 open	 platform	 for	 urban	
and	rural	research,	art	and	activism.	
We	 started	 prototyping	 the	 physical	
representations	 of	 the	 MAZI	 zone	 of	 NAk	
and	 will	 continue	 this	 process	 in	 the	 next	
phases.	
	
2.6)	The	Academy	will	be	an	important	catalyst	
not	 only	 for	 MAZI,	 since	 it	 will	 integrate	 its	
tools	within	their	practice,	but	will	also	be	the	
central	 collaboration	 platform	 for	 the	 civic	
participatory	process.	
The	 information	base	will	 be	elaborated	as	
planned,	except	with	the	change	of	focus	as	
described	above.	
3.1)	 	 	 	 Structured	around	 three	Workshops	 (2	
days	each),	we	will:	
• introduce	 and	 test	 several	 formats	 that	
open	the	debate	to	the	public	and	
• initiate	the	collaborative	creation	of	ideas	
about	 what	 can	 happen	 on	 this	 piece	 of	
land.	
	Structured	 around	 three	 Workshops	 (2	
days	each),	we	will:	
• introduce	and	test	several	formats	that	
open	 the	debate	 to	 the	public	 and	 the	
network	of	actors	and	the	broader	civil	
society	discussion	
• initiate	 the	 collaborative	 creation	 of	
ideas	 and	 structural	 scenarios	 of	 how	
spaces	 can	 be	 governed	 through	
commoning.		
3.2)	 Use	 the	 three	 Workshops	 as	 an	
opportunity	 to	 ask	 neighbours,	 organizations	
and	 other	 actors	 to	 the	 site	 to	 interact	 with	
and	 around	 the	 MAZI	 node	 to	 form	 and	
articulate	 their	 perspectives,	 visions	 and	
questions	on	the	topic.	
Will	 be	elaborated	as	planned,	 except	with	
the	change	of	focus	as	described	above.	
	
Phase	3	
Input/	
Co-creating		
(M16-M23)	
		
3.3)	 To	 tie	 the	 inputs	 from	 the	 Workshop	
participants	 directly	 into	 the	 design	 of	 this	
respective	MAZI	application	
Will	 be	elaborated	as	planned,	 except	with	
the	change	of	focus	as	described	above.	
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3.4)	Use	the	three	Workshops	as	 introductory	
events	 to	 the	 MAZI	 zone	 that	 will	 be	 usable	
without	framing	workshops	from	this	moment	
on.	
Will	 be	elaborated	as	planned,	 except	with	
the	change	of	focus	as	described	above.	
	
3.5)	 Ensure	 that	 each	 of	 these	 workshops	
provide	new	input	regarding	
• possible	futures	of	the	garden,	and	
• serve	 as	 iteration	 process	 for	 the	
development	of	MAZI	
Ensure	 that	 each	 of	 these	 workshops	
provide	new	input	regarding	
• commoning	 of	 land	 use	 and	 structural	
needs	 for	 safeguarding	 these	 spaces	
beyond	temporary	use,	and	
• serve	 as	 iteration	 process	 for	 the	
development	of	MAZI		
4.1)	Deduce	and	 filter	 the	material	 generated	
through	 MAZI	 and	 the	 accompanying	 co-
creation	 processes	 by	 involving	 experts	 in	
different	and	relevant	fields.	
Will	 be	elaborated	as	planned,	 except	with	
the	change	of	focus	as	described	above.	
4.2)	Ensure	the	outcome	of	the	process	results	
in	 a	 categorized	 and	 informed	 catalogue	 of	
needs	and	uses	regarding	the	space.	
Will	 be	elaborated	as	planned,	 except	with	
the	change	of	focus	as	described	above.	
Phase	4	
Synthesis,		
Expert		
Evaluation		
and	Filtering		
(M23-M26)	
		
4.3)	Ensure	the	MAZI	application	facilitates	the	
catalogue	 to	 serve	 as	 the	 base	 with	 which	
stakeholders	together	with	all	project	partners	
and	 users	 co-create	 future	 narratives	 and	
ideas	for	the	site.	
Will	 be	elaborated	as	planned,	 except	with	
the	 change	 of	 focus	 as	 described	 above.	
Ensure	 the	MAZI	 application	 facilitates	 the	
catalogue	 to	 serve	 as	 the	 base	 with	 which	
stakeholders	 together	 with	 all	 project	
partners	 and	 users	 co-create	 future	
narratives	 and	 ideas	 for	 the	 spaces	 on	
commoning.		
5.1)	 The	 Community	 Academy	 will	 focus	 its	
curriculum	 on	 developing	 scenarios	 on	 the	
basis	 of	 the	 information	 catalogue	 produced	
before.	
Will	 be	elaborated	as	planned,	 except	with	
the	change	of	focus	as	described	above.		
5.2)	 Through	 the	 Academy,	 practitioners,	
artists	 and	 researchers	 with	 interdisciplinary	
residencies	 (ensured	 by	 the	 high	 profile	 of	
Prinzessinnengarten	 as	 a	 case	 for	 these	
projects	and	the	like)	will	focus	on	developing	
proposals	 and	 scenarios	 for	 the	 future	 of	 the	
site.	
5.2)	 Due	 to	 the	 development	 of	 the	 NAk‘s	
curricula,	 structures	 and	 processes,	 the	
residencies	 have	 to	 be	 determined	 in	 the	
process.	
The	 work	 however	 	 a	 central	 part	 of	 the	
post-production	of	the	workshops.	
5.3)	 Demonstrate	 that	 the	 residencies	 are	
working	directly	with	and	through	MAZI.	
5.3.Demonstrate	that	the	guest	visitors	and	
lecturers	 are	 working	 directly	 with	 and	
through	MAZI.	
Phase	5	
Developing		
Scenarios	/		
Community		
Academy		
(M27-M31)	
5.4)	 The	 elaborated	 concepts	 will	 be	 publicly	
displayed	 through	 MAZI	 and	 the	 application	
will	 provide	 visitors,	 actors	 (such	 as	 owners,	
		Will	be	elaborated	as	planned,	except	with	
the	change	of	focus	as	described	above.		
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activists,	neighbours	and	city	authorities)	with	
the	 possibility	 to	 annotate	 and	 discuss	 the	
concepts	on	the	platform.	
5.5)	 The	 CG	 MAZI	 zone	 will	 be	 designed	 in	
order	to	be	mobile.	
Will	 be	elaborated	as	planned,	 except	with	
the	change	of	focus	as	described	above.		
	
5.6)	 Enable	 the	 community	 partner	 to	 carry	
out	workshops	 as	well	 as	 to	 involve	 different	
publics	in	several	parts	of	the	city.	
This	has	to	be	decided	upon	further	along	in	
the	process.		
6.1)	 Generate	 interactive	 discussion	 with	 the	
public	 through	 the	 development	 of	 scenarios	
through	the	NAk.	
The	 project	 is	 in	 constant	 production	 of	
public	 conversation	 through	 the	 public	
events,	 workshops	 and	 presentations.	
Therefore,	 this	 will	 be	 an	 ongoing	 part	 of	
the	 project	 and	 interactive	 use	 will	 be	
tested	throughout	the	project	period.		
6.2)	 The	 Academy-Residents	 (researchers,	
artist,	 and	 practitioners	 from	 around	 the	
world)	 will	 be	 partnered	 up	 with	 local	
counterparts	to	work	in	the	garden.	
Will	 be	 elaborated	 as	 proposed,	 but	 in	 a	
more	local	manner	than	initially	planned.	
6.3)	 The	 Academy-Residents	 (researchers,	
artist,	 and	 practitioners	 from	 around	 the	
world)	 will	 regularly	 feed	 into	 the	 public	
debate	and	discourse	through	their	work,	their	
representation	 in	 the	 virtual	 and	 physical	
space	 and	 their	 interaction	 with	 the	
community.	
	6.3)	 The	 Academy-Residents	 or	 local	
experts	 (researchers,	 artist,	 and	
practitioners	on	the	subjects	of	commoning)	
will	 regularly	 feed	 into	 the	 public	 debate	
and	 discourse	 through	 their	 work,	 their	
representation	 in	 the	 virtual	 and	 physical	
space	 and	 their	 interaction	 with	 the	
community.		
Phase	6	
Public	Debate		
(M31-M34)	
6.4)	The	MAZI	nod	will	serve	as	a	working	tool,	
a	 means	 for	 communication	 and	 as	 a	 living	
archive	 of	 the	 debate	 that	 disseminates	 its	
contents	 to	 the	 community	 and	 the	
surrounding	neighbourhood	
Will	be	elaborated	as	planned	
7.1)	 The	 evaluation	 of	 the	 pilot	 through	
qualitative	 research,	 interviews	 will	 be	
undertaken	throughout	the	process	(described	
in	the	earlier	phases).	
Will	be	elaborated	as	planned	
7.2)		After	each	phase,	findings	and	feedbacks	
will	 be	 analysed,	 documented	 and	 fed	 back	
into	the	project	design.	
Will	be	elaborated	as	planned	
Phase	7	
Evaluation		
and		
Dissemination		
(M3-M36)	
		
7.3)	The	different	stages	of	the	project	will	be	
reflected	 on	 and	 communicated	 through	
articles,	papers	and	conference	lectures.	
Will	be	elaborated	as	planned	
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	 7.4)	MAZI	will	conclude	in	
• an	exhibition	showcasing	the	process	and	
its	result	to	the	public	on	the	premises	of	
Prinzessinnengarten,		
• the	 release	 of	 open	 source	 material	 on	
building	 and	 maintaining	 similar	 MAZI	
applications	and		
• the	development	of	a	written	 report	 that	
serves	 as	 an	 official	 report	 and	 guidance	
for	city	authorities.	
Will	be	elaborated	as	planned,	specification	
of	 c)	 the	 development	 of	 a	 catalogue	 to	
serve	 as	 the	 base	 with	 which	 stakeholders	
together	with	all	project	partners	and	users	
co-create	future	narratives	and	ideas	for	the	
spaces	on	commoning.	
	
3.2	 Excursus:	Polylogue		
In	parallel	to	the	work	of	setting	up	and	conceptualizing	the	pilot	work,	the	UdK-Team	started	experimenting	
with	different	 formats	of	designed	 interactions	between	users	and	offline	networks.	 In	 this	 course,	we	were	
invited	 to	 create	 an	 installation	 for	 the	 2016	 edition	 of	 the	 Berlin	 media	 arts	 festival	 Transmediale	 and	 its	
workshop	“off-the-cloud”,	which	has	been	described	in	Deliverable	3.2	as	follows:	
»The	 "off-the-cloud	 zone"	 was	 a	 hybrid	 daylong	 event,	 Saturday	 February	 6	 2016,	 placing	 the	 DIY	
networking	 in	 the	 middle	 of	 the	 discussion	 space12.	 The	 festival	 accommodated	 this	 event	 in	 its	
'conversationpiece'	 section13;	 it	 was	 organized	 and	 moderated	 by	 Panayotis	 Antoniadis,	 Daphne	
Dragona,	and	James	Stevens,	and	planned	as	a	working	group	meeting	open	to	the	public.	The	event	
gathered	25	invited	speakers	and	more	than	300	people	in	the	public.	The	"off-the-cloud	zone"	activity	
was	divided	 in	 three	main	slots	 including	a	discussion/workshop	session,	a	session	dedicated	to	 talks	
and	presentations,	 scheduled	 in	 the	middle	of	 the	day,	and	a	panel	discussion	with	vivid	 interactions	
with	the	large	evening	audience14«.	
	
Figure	5:	Discussions	at	the	Off-the-cloud-zone	at	Transmediale	2016	
	
																																																																		
12	https://2016.transmediale.de/content/off-the-cloud-zone	
13	http://www.furtherfield.org/features/review-transmediale-2016-necessary-conversations	
14	Deliverable	3.2,	p.20:	http://www.mazizone.eu/wp-content/uploads/2016/07/MAZI_D3.2-DIY-networking-as-boundary-object-v1.pdf	
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In	 this	 context,	 we	 developed,	 built	 and	 showcased	 “Polylogue”,	 an	 experimental	 take	 on	 the	 MAZI-zone:	
„Polylogue“15	consists	of	an	arrangement	of	artefacts	(two	wall-mounted	boxes	with	paper	running	in-between	
them)	and	a	 locally	 constrained	Wi-Fi	network,	which	provides	 the	access	point	 (splash-page)	 through	which	
users	can	send	text	messages	via	their	mobile	devices.	The	messages	are	printed	immediately	on	a	paper	roll	
that	runs	in-between	the	two	translucent,	black	boxes.	„Polylogue“16	offers	a	physical	experience	analogue	to	
apps	 like	 Snapchat	 and	 thus	 serves	 as	 a	 antithesis	 to	 the	 internet’s	 „eternal	memory“,	 as	 the	messages	 and	
their	relationships	only	exist	situational.		
Unlike	 digital	 messages,	 which	 often	 travel	 for	 thousands	 of	 kilometres,	 messages	 submitted	 to	 Polylogue	
travel	exactly	2m	until	reaching	their	final	destination.	It	depends	on	the	density	of	conversations	how	long	it	
takes	for	a	message	to	get	from	one	box	to	the	other	to	then	get	destroyed:	The	more	and	the	faster	visitors	
feed	the	installation,	the	more	short-lived	a	single	message	becomes.	
	
Figure	5:	A	still	image	of	the	video	documentation	of	Polylogue	
	
	 	
Figure	6:	Installation	view	Transmediale	 	 	 													Figure	7:	Installation	view	Platine	Festival	Cologne	
	
Since	its	initial	appearance	at	Transmediale	2016,	Polylogue	has	been	showcased	at	the	CAPS	Meeting/Brussels	
in	May	2016,	 at	 Platine	 Festival	 2016	 in	Cologne	 (August	 2016).	 It	will	 be	exhibited	at	 Speculum	Artium17	 in	
																																																																		
15	http://www.design-research-lab.org/projects/polyloge-1/	
16	https://vimeo.com/158835693	
17	http://speculumartium.si/?p=1600&lang=en	
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Trbovlje,	Slovenia	in	October	2016	as	well	as	at	the	Radical	Networks	conference	in	Brooklyn,	NY	in	November	
2016.	
	
3.2.1			Technical	details	
Polylogue	was	 built	mainly	 out	 of	 Open	 Source	 and	 Open	 Hardware	 Components.	 Similar	 to	 other	 projects	
realized	by	the	UdK-team,	we	used	a	TP-Link	MR3020	with	OpenWRT	installed	for	creating	a	WIFI-Hotspot.	The	
Router	 was	 configured,	 so	 that	 any	 HTTP	 request	 on	 port	 80	 would	 be	 redirected	 to	 a	 local	 address.	 A	
Raspberry	PI	was	used	for	serving	Polylogue’s	Web	Application	as	well	as	for	 interfacing	the	Thermal	Printer,	
which	contains	a	Paper	Roll	up	to	50m	of	length.	We	implemented	a	simple	print	server	queue	in	Python	which	
would	save	the	submitted	messages	until	they	were	printed	out	on	the	paper	roll.	All	these	components	were	
built	into	a	semi	translucent	black	box,	positioned	on	the	right-hand	side	of	the	installation.	The	box	on	the	left	
contained	a	self-constructed	mechanism	to	measure	the	tension	of	the	paper	display	in	between	the	two	boxes	
and	an	Arduino	controlled,	hacked	paper-shredder.	All	the	code,	as	well	as	laser	cut	sketches,		can	be	found	on	
Github18.	
	
3.3	 Stage	2:	Identity	building	/	Community	outreach	/	Ideation		
In	order	to	work	towards	the	objectives	set	 in	the	stages	as	described	above,	 it	became	clear	that	the	active	
involvement	of	actors	outside	the	initially	envisioned	stakeholder	environment	is	central,	e.g.	the	neighbouring	
initiatives	“Kotti	&	Co19”	and	the	initiative	“City	from	below20”.	
	
Figure		8:	Physical	proximity	of	3	highly	related	initiatives	in	Berlin-Kreuzberg	
	
One	 central	 characteristic	 of	 NAk,	 and	 thus	 paramount	 for	 the	 collaboration,	 is	 its	 intertwined	 nature:	 NAk	
cannot	be	 conceptualized	as	 isolated	 from	 the	political	 environment	 it	 exists	 in	 and	understands	 itself	 as	 an	
interface	or	triangulator	for	and	within	the	landscape	of	political	initiatives	in	Berlin.	This	presented	us	with	the	
																																																																		
18	https://github.com/lutzer/polylogue	
19	https://kottiundco.net/english	
20	http://stadtvonunten.de	
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necessity	 to	 reach	 out	 to	 the	 respective	 communities,	 to	 establish	 relationships	 and	 trust	 and	 to	 initiate	
interest	in	the	project.	Hence,	this	stage	concentrated	on	transferring	the	contents	and	objectives	of	MAZI	into	
different	circles	that,	at	this	time,	were	solely	connected	to	individual	partners	on	a	personal	level,	but	not	in	
terms	 of	 institutionalized	 collaborations.	 For	 this,	 the	 Berlin	 team	 conceptualized	 and	 conducted	 two	
consecutive	workshops,	which	will	be	outlined	and	discussed	in	the	following.		
	
3.3.1	 Workshop	I	(21.03.2016)	
This	 first,	 6-hour	 long	workshop	was	 an	 internal	meeting	with	 artists,	 experts	 and	members	of	 the	different	
initiatives	in	Berlin.	The	goal	was	to	facilitate	a	first	contact	between	participants/initiatives,	and	to	introduce	
MAZI	as	a	project,	as	a	range	of	possibilities	and	as	a	potential	tool	within	the	NAk’s	Summer	Program	2016,	
with	 the	 agenda	 to	 conceptualize	 it	 for	 a	 long	 term	use	 both	within	 the	NAk	 as	well	 as	 for	 the	 cooperating	
initiatives	and	artists.	
	
	
Figure	9:	Brainstorming	in	groups	
 
To	initiate	these	discussions,	we	decided	to	introduce	the	technological	aspects	of	our	endeavour	very	slowly,	
and	to	initially	focus	on	developing	a	common	understanding	of	objectives	and	concepts.	Framed	through	the	
notion/NAk‘s	 pedagogical	 principle	 “Collective	 Learning”,	 a	 series	 of	 discussions	 brought	 first	 insights	 into	
common	concepts,	issues	and	needs	among	the	initiatives.	By	discussing	collective	learning	as	the	connecting	
practice	of	 the	 initiatives,	we	defined	 the	main	 realms	of	knowledge	production	within	 the	structures	of	 the	
participant‘s	work	as	following:	
• the	construction	and	deconstruction	of	narratives	
• making	operational	structures	in	the	politics	around	us	visible	
• understanding	the	self	as	part	of	political	narrative	
• and	understanding	and	developing	internal	operational	structures	
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Figure	10:	A	probe-like	tool	used	to	structure	brainstorming	processes	
	
The	main	part	of	the	workshop	developed	as	a	series	of	open	discussions	with	all	the	participants.	The	first	step	
was	 the	definition	of	 the	 term	Collective	Learning	 itself,	 followed	by	 its	understanding	under	 four	categories	
proposed	by	the	organising	team,	namely	a)	Content/Knowledge,	b)	Formats/Methods,	c)	Roles/Actors,	and	d)	
Material/Structure.	
This	 setup	 sparked	 rich	 conversations	within	 and	 beyond	 the	 proposed	 categories.	 Discussions	 ranged	 from	
very	basal	negotiations	of	terms	such	as	collectivity,	scalability,	self-understanding	or	knowledge	via	different	
definitions	of	roles,	and	within	relevant	processes	and	conversations	about	strategies,	artefacts	and	the	use	of	
language	in	framing	the	participant‘s	processes	as	examples	of	collective	learning.		
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Figure	11:	Mapping	the	outcomes	of	the	first	workshop	
 
The	results	of	this	workshop	helped	us	to	both	highlight	the	learning-aspects	of	community	work	and	political	
activism	in	general,	as	well	as	to	create	a	common	understanding	of	NAk’s	work	as	an	academy	and	the	work	
being	 done	within	 the	 initiatives	 themselves	 in	 particular.	 Furthermore,	 they	 helped	 in	 developing	 common	
ideas,	needs	and	questions	between	the	participants	on	the	nexus	of	the	city,	the	commons	and	the	digital,	and	
thus	provided	us	with	the	base	for	introducing	discourses	on	the	concrete	possibilities	of	a	MAZI	prototype	in	
the	following,	second	workshop.	
	
3.3.2	 Workshop	II	(20.05.2016)	
The	second	workshop	aimed	at	 introducing	the	technological	aspects	of	the	project	to	the	discussion,	and	to	
open	the	discourse	about	DIY-Networks.	For	this,	we	invited	some	of	the	participants	of	the	previous	session	to	
collaboratively	imagine	the	possibilities	of	a	MAZI	prototype	within	the	case-study	of	three	different	initiatives:	
City	from	Below,	Kotti	&	Co	and	the	NAk.	At	the	beginning,	the	UdK-team	presented	a	series	of	prototypes	that	
illustrate	the	possible	span	for	applications	to	be	imagined:	The	Hybrid	Letterbox21,	Polylogue,	a	Raspberry	Pi	3	
providing	a	 “stupid	 forum”22,	 and	a	 setup	of	a	Raspberry	Pi	 and	a	TP-Link	Wi-Fi	 router	providing	access	 to	a	
locally	hosted	Owncloud23	server.	The	first	half	of	the	workshop	thus	consisted	of	discussions	about	the	works,	
hands-on	demonstrations	and	conversations	about	analogies	and	differences	between	FLOSS-movements	and	
the	values	of	the	various	right-to-the-city	movements	present.	
Following	that,	a	concentrated	work	session	unfolded,	in	which	three	groups	of	participants	first	brainstormed,	
discussed	and	formulated	needs,	wishes	and	desires	out	of	their	own	practice	on	an	operative	level,	and	then	
attempted	to	match	these	needs	with	potentialities,	speculating	freely	about	possible	functions,	scenarios	and	
roles	a	MAZI	prototype	could	provide,	how	would	it	look	like,	etc.	
	
	
																																																																		
21	http://www.design-research-lab.org/projects/hybrid-letter-box/	
22	http://stupidforum.com	
23	http://www.owncloud.org	
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Figure	12:	Ideation	of	possible	MAZI	use	cases	with	actors	from	the	initiative	“Stadt	von	Unten”	
	
For	 this,	 a	 series	of	 probes	were	produced	and	given	 to	each	 group	 to	work	with.	 They	 served	as	boundary	
objects	 during	 the	 workshop	 to	 bring	 about	 and	 conduct	 the	 discussion	 along	 the	 different	 phases,	 and	 to	
collect	the	content	of	it	for	its	documentation	afterwards.	
	
	
Figure	13:	In	the	first	phase	(left	picture),	the	groups	identified	problem	fields,	needs	or	interests	that	the	initiatives	would	like	to	target,	
and	wrote	them	on	a	plain	dodecahedron	provided	to	each	of	the	groups.	In	the	next	phase	(right	picture)	a	second	dodecahedron	was	
given	 to	 each	 of	 the	 three	 groups,	 this	 time	with	 figures	 on	 its	 faces,	 providing	 pictograms	with	 abstract	 prompts	 to	 approach	 the	
identified	 needs.	 Through	 a	 playful	 way	 of	 combining	 the	 two	 artefacts	 (they	 were	 treated	 like	 dice,	 always	 bringing	 upon	 new	
combinations	 to	 think	 about),	 the	 participants	would	 review	 the	 previously	 discussed	 points,	 imagining	what	would	 they	 bring	 up	 if	
tackled	through	different	schemes.	
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Figure	14:	Mapping	the	outcomes	of	the	second	workshop	
	
The	ideas	that	emerged	were	collected	into	a	panel	which	would	afterwards	be	shared	with	the	other	groups.	
We	hereby	used	a	very	open	and	abstract	notion	of	“tools”	–	exemplary	fields	of	exploration	included:	
• Tools	for	the	communication	of	content,	material	and	identities	to	the	public,	but	also	internally	
• Tools	to	make	hidden	processes	visible	
• Tools	with	organisational/administrative	purposes	(coordination	of	room	usage,	etc.)	
• Tools	for	research	purposes	(e.g.	surveys,	etc.)	
• Tools	for	collective	imagination	and	speculation	
• Tools	for	assisting	with	language	difficulties	
• Tools	for	disseminating	knowledge	
The	 results	 of	 this	 workshop	 served	 as	 a	 starting	 point	 for	 the	 concept	 building	 and	 construction	 of	 a	 first	
prototype,	applied	to	the	case	of	the	NAk.		
	
3.3.3	 Conclusion	on	stage	2		
Political/value-based	analogies	between	the	project‘s	and	the	initiative‘s	objectives	
Looking	 at	 the	 collaboration	 between	 the	 UdK,	 Common	 Grounds	 and	 Berlin‘s	 wider	 landscape	 of	 political-
urban	initiatives,	and	the	processes	of	stage	2	in	particular,	it	seems	relevant	to	elaborate	on	shared	viewpoints	
and	 analogies	 in	 socio-political	 perspectives,	 as	 the	 establishment	 of	 common	 grounds	 in	 this	 regards	were	
crucial	in	this	stage	of	the	pilot.		
First	 and	 foremost,	 all	 involved	 parties	 understand	 the	 politics	 inherent	 to	 the	 development,	 use	 and	
distribution	of	technology	as	a	profoundly	urban	topic,	as	we	navigate,	communicate,	envision	futures	through	
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and	by	data,	and	are	constantly	producing	the	data	that	 in	turn	co-shapes	the	virtual,	but	also	the	social	and	
the	built	environment.	Hence,	discussions	around	the	implications	of	this	framing	appeared	highly	productive.	
The	 increase	 in	 technological	 mediations	 of	 urban	 life	 was	 the	 nucleus	 on	 which	 we	 were	 able	 to	 develop	
mutual	 interest	 and	 understanding:	 while	 the	 “right-to-the-city”	 discourse	 asks	 about	 the	 accessibility	 and	
openness	for	individuals	and	groups	to	partake	in	the	production	of	the	urban,	the	topics	under	discussion	in	
MAZI	provide	perspectives	on	very	similar	 logics	around	the	normativity	of	 technological	developments,	 that	
shape	countless	aspects	of	our	lives.	While	solely	market-driven	development	of	technology	by	definition	has	
to	adhere	to	market	logics	(and	thus	only	produces	tech	that	has	a	market)	–	and	hence	appears	analogue	to,	
for	 example,	 investor-driven	 developments	 in	 cities	 –	 MAZI	 envisions	 technological	 innovations,	 that	 are	
grounded	 in	a)	 the	participatory	design	paradigm,	b)	 real	use	cases	of	 real	 communities,	and	c)	open	source	
dissemination	logics,	that	do	not	aim	at	determining	the	definite	use	of	the	developments.		
To	 further	work	 on	 these	 intersections	 collaboratively	 as	 a	 highly	 interdisciplinary	 project	 team	promises	 to	
enrich	the	relevant	discourses	within	and	beyond	the	boundaries	of	the	different	communities,	and	therefore	
to	raise	awareness	and	build	capacities	around	the	topic	of	DIY	networks,	ownership	of	technology/data,	and	
self-organized	digital	networks	as	an	additional	layer	for	discussions	around	the	right	to	the	city.	
3.4	 Stage	3:	Concept	Building		
The	 two	 consecutive	workshops	 generated	 a	 rich	body	of	material	 to	 draw	 from	 in	 the	 following	processes.	
Throughout	 these	encounters,	discussions	and	collaborations	however,	we	continuously	emphasized	 that	we	
are	not	to	try	to	incorporate	every	concept	sketch	that	emerged	from	these	sessions,	but	to	incorporate	their	
possibility	 in	 the	 following	 design	 work,	 to	 enable	 the	 eventual	 appropriation	 of	 concepts,	 prototypes	 and	
processes	beyond	the	use	cases	initially	envisioned	in	their	design	(see	2.3	The	Participatory	Design	Approach).	
Consequently,	 we	 withdrew	 from	 conversations	 with	 the	 broader	 stakeholder	 community	 of	 the	 workshop	
contexts,	and	conducted	co-design	sessions	with	the	core	team,	consisting	of	UdK	and	NAk.	By	focussing	on	the	
needs,	processes	and	structures	of	the	NAk	as	the	design	case,	the	team	proceeded	on	the	idea	of	NAk	as	an	
interface,	 as	 a	 home-base	 for	 learning	 across	 the	different	 experiences	 and	 knowledge	present	 in	 the	wider	
landscape	of	urban	initiatives	in	Berlin.	
The	concrete	departure	point	for	the	conceptualization	of	the	prototype	realized	at	the	end	of	this	phase	was	
the	 particular	 challenge	 of	 transferring	 knowledge,	 faced	 by	 the	 actors	 of	 NAk:	 it	 is	 usually	 the	 core	
protagonists	 who	 are	 present	 at	 NAk‘s	 events,	 travel	 in	 their	 functions	 as	 coordinators	 and	 have	 regular	
encounters	with	other	 individuals	and	groups	 they	deem	as	 relevant	and	 interesting	 for	 the	body	of	content	
that	 is	 continuously	 being	 created	 by	 the	 NAk.	 The	 challenge	 for	 them	 hereby	 lies	 in	 transporting	 the	
knowledge	and	 the	discourses	 generated	 in	 these	encounters	 into	 the	NAk,	 to	 set	 it	 into	 relation	with	prior	
encounters	and	to	make	this	knowledge	accessible	and	workable.	
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Figure	15:	Examples	of	situational	knowledge	production	within	and	around	processes	of	NAk	
 
Hence,	 the	 problem	 defined	 to	 be	 tackled	 by	 the	 pilot	 team	 was	 the	 question	 of	 how	 to	 “common”	 the	
discourses	generated	by	a	handful	of	key	personnel	–	how	to	offer	ways	of	interacting	with	a	growing	body	of	
knowledge	 and	 how	 to	 build	 epistemological	 bridges	 between	 different	 initiatives	 and	 actors	 working	 on	
decisively	 different,	 yet	 fundamentally	 interconnected	 issues	 and	 could	 benefit	 greatly	 from	 novel	 ways	 of	
sharing	experiences.		
As	 a	 result	 of	 these	 co-design	 sessions,	 we	 conceptualized	 a	 living	 sound	 archive,	 a	 local	 library	 that	 was	
envisioned	 to	 store,	 display	 and	 to	provide	 access	 to	 the	bespoken	 contents.	 Looking	 at	 the	 impossibility	 to	
simply	 “catch”	 or	 “store”	 conversations	 as	 they	 happen	 in	 an	 often	 unforeseen	 and	 unpredictable	way,	 we	
made	 two	 central	 decisions:	 a)	 to	 work	 with	 interviews	 that	 members	 of	 NAk	 would	 conduct	 in	 a	 half-
standardized	manner	after	having	had	encounters	that	they	deemed	relevant	for	storing,	and	b)	to	work	with	
audio	files	as	the	central	medium,	accompanied	by	a	short	description	and	photo	of	the	interviewee.		
The	concepts	thus	gave	shape	to	a	tool	that	simultaneously	serves	the	need	to	document,	but	also	to	publish	
knowledge	 as	 it	 is	 getting	 generated,	 aiming	 at	 the	 already	 mentioned	 problem	 of	 making	 the	 knowledge	
resulting	 in	 individual	 experiences	 a	 common	 good.	 Furthermore,	 we	 aimed	 at	 creating	 a	 tool	 that	 has	 the	
capability	of	making	visible	both	the	local	network	of	initiatives	and	other	relevant	stakeholders,	as	well	as	the	
“global	 neighborhood”	 of	 NAk	 and	 its	 actors.	 Hence,	 the	 ideation,	 conceptualization	 and	 the	 later	
implementation	of	the	first,	prototypical	iteration	of	this	particular	MAZI-zone	oscillated	–	and	still	is	oscillating	
between	 two	 approaches	 to	 its	 design:	 a)	 as	 an	 internal	 tool	 for	 the	NAk,	 and	b)	 as	 an	 interface	 for	 and	 to	
publics	outside	the	NAk	(broadcasting).	
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Figure	16:	Some	of	the	main	protagonists	of	the	NAk	
	
The	opportunity	to	design	a	custom	application	for	these	objectives	seemed	highly	appealing	to	NAk,	and	even	
more	so	in	its	framing	as	an	“offline”	network,	meaning	as	only	accessible	for	those	that	are	physically	present	
at	 the	 Prinzessinnengarten	 and	 thus	 at	 the	 “Laube”,	 the	physical	manifestation	of	 the	NAk.	 This	 has	 several	
reasons:	
• It	strengthens	the	actual	space	as	a	place	of	learning	
• It	connects	 the	content	available	 in	the	archive	with	an	archetype	of	alternative	development	and	a	
lively	civic	public	within	Berlin	
• It	protects	the	content	against	uncontrolled	distribution	in	the	internet	
• It	 makes	 the	 archive	 a	 very	 specifically	 curated	 collection	 of	 information	 that,	 in	 comparison	 to	
providing	it	online,	does	not	compete	against	the	“noise”	of	information	overload	
	
3.4	 Stage	4:	Prototyping		
Conceptualized	as	a	 living	and	growing	 library,	 the	prototyping	phase	aimed	at	 simultaneously	designing	 the	
production/collection	 of	 knowledge,	 as	 well	 as	 its	 reproduction/consume.	 Furthermore,	 the	 interaction	
between	people	 and	 the	particular	 knowledge	of	 the	archive	was	understood	 in	 two	dimensions:	 the	digital	
and	the	physical.	The	goal	therefore	was	to	design	a	tool	that	would	help	to	collect	the	knowledge	and	a	hybrid	
platform	for	people	to	interact	with	it.		
For	 this,	 we	 concentrated	 on	 three	 distinct	 situations:	 a)	 the	 generation	 of	 interviews,	 b)	 the	 design	 of	 the	
archive	as	 the	place	 for	visitors	 to	 interact	with	 the	 interviews,	and	c)	 future	paths	 to	deal	with	 the	content	
(e.g.	to	physically	materialize	the	contents	of	the	archive	and	different	ways	for	users	to	interact	with	it).	
	
3.4.1	 Generation	of	Interviews	
Informal,	 unplanned	 and	 highly	 diverse	 forms	 of	 conversations	 with	 unpredictable	 content,	 duration	 and	
processes	 are	 at	 the	 heart	 of	 the	 concept,	 which	 aims	 at	 distilling	 the	 knowledge	 generated	 in	 these	
interactions.	Hence,	it	appeared	necessary	to	think	the	actual	act	of	interviewing	as	a	ritual,	something	that	has	
a	distinct	protocol	as	a	way	to	conclude	encounters,	to	reflect	conversations	that	were	conducted	unplanned,	
un-orchestrated	and	undocumented.	Consequently,	the	designed	process	foresees	the	redirection,	narrowing,	
reduction	of	a	discourse	onto	a	set	of	perspectives	developed	by	NAk.		
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By	 redirecting	 a	 virtually	 endless	 variety	 of	 conversations	 towards	 a	 semi-fixed	 structure	 provides	 the	
possibility	 of	 compatibility,	 but	 it	 simultaneously	 limits	 and	 artificially	 narrows	 the	 discursive	 width	 to	 be	
documented.	For	the	first	prototype,	the	NAk	partners	therefore	temporarily	decided	on	a	set	of	six	questions	
that	were	deemed	representative	to	the	variety	of	discourses	and	negotiations	cultivated	under	the	umbrella	
of	NAk:	
1. What	topics	are	you	interested	in	and/or	working	with?	
2. What	is	the	strongest	tool/method/practice	you	work	with?	
3. What	public/shared/open	space	in	your	city	do	you	love?	
4. Describe	a	context/conversation/situation	that	you	have	been	part	of,	that	you	were	satisfied	with.	
5. What	was	your	biggest	insight	in	the	time	we	have	spent	together?	
6. What	problems	would	you	like	to	solve	next?	
At	 the	 heart	 of	 the	 interviewing	 process	 is	 a	 mobile	 application24,	 guiding	 the	 interviewer	 through	 the	
process	(see	figure	17,	starting	from	top	left	screenshot):	
1. A	new	interview	gets	started:		
2. Name	and	short	description	of	roles	(e.g.	artist,	urbanist,	etc.)	are	being	entered.	
3. The	next	step	displays	the	catalogue	of	questions:	The	interviewer	can	either	work	her	or	his	way	from	
top	to	bottom,	or	choose	any	random	question	to	start/proceed	with.	
4. The	answer	to	the	chosen	question	is	being	recorded	
5. The	interview	can	add	tags	to	the	answer	and	thus	indicate	the	topics/issues	under	discussion	in	the	
respective	answer	
6. After	the	interview,	a	brief	synopsis	can	be	added	to	the	dataset	
Upon	concluding	the	interview,	the	dataset	gets	uploaded	to	the	database	automatically,	given	that	the	device	
is	connected	to	the	Wi-Fi	provided	by	the	Hardware.	
	
																																																																		
24	The	prototype	of	the	interviewing-tool	is	currently	developed	for	iOS;	as	the	interviewers	all	use	iPads	in	their	daily	work.	As	a	next	step,	
a	more	open	and	freely	installable	version	for	Android	systems	will	be	developed.	
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Figure	17:	The	process	of	conducting	an	interview	with	the	mobile	application	tool	
	
In	order	 to	 start	 thinking	 the	 interview	as	a	 situation	 that	 can	be	 ritualized,	we	experimented	with	different	
components	towards	the	staging	of	the	conversation	and	its	performativity.	
After	 the	 informal	encounter	with	 the	 interviewee,	 the	 interviewer	would	 invite	him	or	her	 to	 sit	on	a	 table	
staged	with	a	deliberately	formal	 interview	set	up.	A	distinct	artefact,	the	“MAZI	Recorder”,	bridges	between	
the	physical	staging	of	the	conversation	and	its	digital	recording.	For	the	first	prototype,	we	mounted	an	iPad	
into	a	frame	consisting	of	multiplex	wood	and	an	acrylic	front.	We	chose	a	gooseneck	microphone,	which	was	
connected	 to	 the	 Pad	 through	 a	 battery-powered	 preamp	 (see	 figure	 18).	 The	 goal	 hereby	was	 to	 create	 a	
situation	as	distinct	as	possible,	in	order	to	evoke	the	experience	of	concentration	and	conclusion	in	regards	to	
the	 prior	 conversation	 (figure	 19).	 To	 further	 strengthen	 this,	 we	 introduced	 a	 black,	 waxed	 tablecloth,	 on	
which	the	interviewer	would	write	her	or	his	notes	during	the	process.	The	tablecloth	balances	the	sobriety	of	a	
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conducted	 interview,	 giving	 the	 participant	 a	 space	 of	 improvisation	 and	 a	 counterpart	 to	 the	 spoken	
reflection.	Additionally,	the	tablecloth	was	intended	to	be	used	for	the	recording	and	display	the	historicity	of	
prior	conversations	through	the	traces	left	behind	on	the	fabric	(figure	20).	
	
	
Figure	18:	The	recorder	device/prototype	1		 	 						Figure	19:	An	interview	situation	
	
	
Figure	20:	The	tablecloth	after	some	interviews	
	
3.4.2	 The	archive	
The	 centrepiece	 of	 the	 prototype,	 as	 well	 as	 its	 access	 point	 for	 visitors	 and	 users	 outside	 the	 NAk	 is	 the	
“archive”.	A	digital	platform	to	collect	and	disseminate	content,	it	serves	at	the	same	time	as	a	condensator	of	
thoughts	relevant	to	the	practices	around	the	NAk	and	as	a	potential	space	for	discussion	and	participation.	
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It	is	hosted	on	a	hardware	setup	consisting	of	a	Raspberry	Pi	3	(with	a	16GB	SD-Card),	TP-Link	TL-MR3020	Wi-Fi-
Router	 and	 an	 Anker	 Battery	 Pack	 (see	 figure	 21).	 The	 router	 supplies	 an	 open	Wi-Fi	 with	 the	 SSID	 “MAZI	
Archive”,	which	serves	both	for	the	data	to	be	submitted	by	the	recorder-application	as	well	as	an	access	point	
for	users	to	interact	with	the	content.	
	
	
Figure	21:	The	hardware-setup	of	the	first	prototype:	A	battery	pack,	a	Raspberry	Pi	and	a	Wi-Fi	router.	The	compact	setup	was	helpful	
in	demonstrating	the	versatility	of	this	technological	approach	to	setting	up	DIY	networks	
	
For	the	interaction	design	of	the	prototype,	we	conceptualized	a	fragmentation	of	the	content	for	the	sake	of	
flexibility	for	the	user	to	co-curate	the	content.	We	hereby	discern	between	two	different	stages	of	curation:	
the	actual	creation	of	the	material	and	the	arrangement	of	it	(see	figure	22).	
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Figure	22:	Two	levels	of	curation	
	
On	the	 first	 level,	 the	active	members	of	NAk	are	 the	only	users	with	administrative	rights	at	 the	moment25:	
They	decide	about	which	person	to	interview,	which	questions	to	ask,	etc.	On	a	second	level,	the	goal	was	to	
enable	users	to	re-arrange	the	content	created	in	four	different	ways:		
1. They	can	go	from	interview	to	interview,	hence	listening	to	the	whole	story	of	one	person	(see	figure	24)	
2. Order	the	content	along	questions,	e.g.	for	comparison	along	one	special	interest	(not	yet	implemented)	
3. Search	 for	 content	 related	 to	 very	 specific	 topics	 by	 arranging	 the	 content	 along	 the	 tags	
(see	figure	25)	
4. Order	content	by	time	and	location,	a	feature	that	seems	relevant	when	thinking	about	the	prototype	as	
an	“archive”,	hence	as	a	body	of	knowledge	that	may	once	be	of	historical	interest	
	
	
	
																																																																		
25	We	are	thinking	about	various	ways	to	open	this	process	for	other	users	for	the	next	iteration	of	the	prototype.	
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							Figure	23:	The	different	interviews	 	 	 						Figure	24:	One	interview,	various	questions	
	
	
	 	 	
Figure	25:	Topics	function	as	filters	 	 	 						Figure	26:	Results	for	filter	#housing	
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3.4.3	 Technical	details26	
The	recorder-application	was	rapidly	prototyped	on	an	IPad,	written	in	Native	SWIFT.	The	server,	which	runs	on	
the	Raspberry	 PI	 is	written	with	 the	express	 framework	 for	 node.js.	 It	 reveals	 the	uploaded	 interviews	 via	 a	
RESTful	 API	 and	 Websocket	 connection	 to	 the	 Frontend.	 This	 modular	 structure	 decouples	 the	 Frontend	
entirely	from	the	server	thus	allowing	to	easily	exchange	and	modify	the	frontend.	The	current	version	of	the	
Frontend	 is	 written	 using	 the	 backbone.js	 framework,	 which	 dynamically	 reacts	 on	 data	 changes	 through	 a	
Websocket	connection.	The	recordings	are	saved	as	raw	uncompressed	WAV	Files,	which	can	be	played	back	in	
any	common	browser	without	any	format	conversion.		
	
3.4.4	 Physical	representations:	first	ideas	and	future	plans	
The	 physical	 dimension	 of	 the	 prototype	 was	 envisioned	 to	 help	 give	 a	 spatial	 quality	 to	 the	 knowledge	
gathered,	and	also	to	invite	people	to	access	it	–	creating	a	moment	and	a	place	for	interactions	between	them	
and	with	the	space	around	them.	Thinking	the	MAZI	zone	as	“hybrid”	would,	so	our	rationale,	further	help	to	
support	the	spatial	importance	of	the	NAk	in	the	Prinzessinnengarten	as	a	political	project.		
The	first	formal	application	of	the	prototype	was	thought	as	an	installation	in	the	“Laube”.	The	Laube27	(“The	
Arbour”)	 is	a	three-story	structure,	developed	by	the	NAk	together	with	Fatkoehl	Architects,	and	constructed	
by	 volunteers,	 students	 and	 apprentices	 in	 a	 DIY-process	 during	 the	 spring/summer	 of	 2016.	 It	 serves	 as	 a	
space	for	workshops,	film-screenings	and	discussions.	Due	to	its	relevance	as	a	functional	and	symbolic	place	in	
the	garden,	it	was	chosen	as	the	first	scenario	for	the	physical	formalization	of	the	MAZI	prototype.	
On	an	early	stage	of	the	prototyping,	the	installation	was	thought	of	as	a	station	to	interact	with	the	content	
generated	and	also	as	a	visual	artefact	that	would	call	the	attention	to	the	invisible,	digital	dimension.		
	 	 	 	 	
					 	
Figure	27:	Different	approaches	to	visualize	the	content	of	the	archive	as	part	of	the	structure	of	the	“Laube”	
																																																																		
26	The	Source	Code	for	the	webserver	can	be	found	under	https://github.com/lutzer/mazi-princess;The	recording	app	is	hosted	under	
https://github.com/erwald/MaziRecorder	
27	http://prinzessinnengarten.net/die-laube-im-prinzessinnengarten/	
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The	latest	version	of	the	physical	station	was	implemented	as	a	sound	installation	for	the	public	event	held	in	
Prinzessinnengarten	 in	 July	 2016.	 A	 series	 of	 six	 wooden	 sound	 boxes	 were	 hanged	 playfully	 around	 the	
structure,	reproducing	excerpts	from	each	of	the	six	questions	of	the	first	interviews	made	with	the	MAZI	tool,	
providing	an	alternative	interface	to	the	content	by	inviting	people	to	listen	and	interact	with	them.		
	
Figure	28:	The	sound	installation	as	presented	at	the	public	event	on	July	15th	2016	
	
3.5	 Stage	5:	First	Deployment		
The	 last	stage	of	 the	pilot‘s	 initial	phase	entails	 the	public	presentation	and	discussion	of	 the	prototype.	The	
consortial	meeting	that	took	place	in	Berlin	on	the	14th	of	July	2016,	followed	by	the	first	public	event	of	MAZI	
held	 on	 July	 15th	 in	 Prinzessinnengarten	 brought	 together	 all	 partners	 of	 the	 MAZI	 project,	 therefore	
constituting	 an	 appropriate	 field	 to	 present	 the	 current	 development	 of	 the	 prototype	 to	 the	 public,	 while	
testing	it	for	the	first	time	within	and	beyond	the	core	team.	
The	 public	 event	 was	 organized	 by	 UdK‘s	 Design	 Research	 Lab	 and	 the	 NAk	 and	 took	 place	 in	 the	
Prinzessinnengärten.	We	invited	the	participants	from	the	previous	workshops	as	well	as	all	the	partners	from	
the	MAZI	consortium	as	well	as	a	several	external	actors	to	participate	 in	a	third	workshop,	finishing	with	an	
event	open	to	the	general	public.	
Under	the	framing	of	“MAZI:	Between	digital	commons,	urban	struggles	and	local	self-organization”,	the	event	
hosted	a	discussion	around	DIY-networks	 that	 intended	 to	go	beyond	 the	ecosystem	of	MAZI	 and	address	 a	
greater	public.	The	main	objectives	of	this	event	were	therefore,	on	the	one	hand,	to	present	the	MAZI	project	
to	a	wider	audience	and	publicly	discuss	relevant	topics	around	the	project‘s	objectives,	and	on	the	other	hand	
to	connect	and	exchange	ideas	between	MAZI	partners	and	local	initiatives	and	relevant	actors.	
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Figure	29:	A	scene	of	the	workshop	situation	as	part	of	the	event	on	July	15th	2016	
	
The	day	was	divided	into	three	blocks:	
1. Semi-public	working	session	in	the	form	of	three	round	tables	regarding:	
a. Ownership,	Privatization	and	self-organization	in	urban	and	technological	spaces	
b. Publics,	Creative	Practice	and	Technology	
c. Inclusion,	Exclusion,	Enablement	
2. Three	panel	discussions	with	representatives	of	each	of	the	round	tables	and	an	open	audience:	
a. Digital	Commons	+	Interdisciplinary	Reflection	
b. Civil	Society	and	ITCs	+	Interdisciplinary	Reflection	
c. Empowerment,	Literacy	and	Inclusion	+	Interdisciplinary	Reflection	
3. The	 presentation	 of	 the	MAZI/Berlin	 prototype,	 its	 initial	 deployments	 for	 the	 first	 interviews,	 a	 public	
demonstration	and	a	public	discussion	
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Figure	30:	A	scene	of	the	public	presentation	of	MAZI	as	part	of	the	event	on	July	15th	2016	
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4. Evaluation		
4.1	 Conclusions	on	first	deployments		
Having	 had	 the	 opportunity	 to	 confront	 a	 vast	 number	 of	 very	 diverse	 people	with	 our	 ideas,	 concepts	 and	
processes,	but	also	the	prototypes	concretely,	we	were	able	to	draw	a	number	of	conclusions	that	will	enable	
us	 to	 enter	 the	 next	 phase	 of	 development	 based	 on	 very	 valuable	 learnings	 and	 experiences.	 Examples	
include:	
Trust	Building	between	communities	and	EU-partners:	
• MAZI	as	a	project	and	its	members	as	a	consortium	gained	trust	in	the	community	and	sceptical	positions	
towards	the	project	(institutional,	big	public	money,	dissemination	of	initiative‘s	social	and	political	capital)	
lost	some	distance.	
• Consortium	members	went	from	being	abstract	names	to	“real”	people;	relationships	to	actors	within	the	
Berlin	community	were	established.	
• The	 audience‘s	 need	 to	 receive	 information/knowledge	 about	 technological	 aspects	 was	 not	 catered	
appropriately.	This	happened	predominantly	out	of	a	biased	view	on	visitors,	as	“not	being	interested”	in	
technical	details	(wrongful	dichotomy	of	“technologists”	and	“non-technologists”).	
Presentation	of	the	prototype	to	the	public	
• The	 presentation	 of	 the	 prototype	 was	 well	 received	 and	 responded	 with	 interest	 to	 use	 it	 and/or	
collaborate	 and	 discuss	 in	 different	 contexts.	 For	 example,	 we	 received	 the	 invitation	 to	 present	 the	
project	at	the	Metrozones	Camp28,	an	event	most	interesting	for	MAZI,	as	it	is	contextualized	at	the	fringes	
of	academia	and	urban	activism	in	Germany.	
• The	event	brought	upon	interest	of	different	networks	and	publicity	channels.	As	an	example,	the	national	
news	 channel	 SWR	 covered	 the	 event	 and	 conducted	 interviews	 over	 the	 course	 of	 two	 days	 in	
preparation	of	a	story	yet	to	be	published.	
• The	 presentation	 furthermore	 connected	 different	 actors	 from	 relevant	 fields.	 Especially	 through	 the	
round-table	format	during	the	first	part	of	the	event,	and	positioned	the	NAk	within	the	discussion	about	
DIY	Networks	and	Alternative	Technology	Development	in	Berlin	and	beyond.	
Test	of	the	prototype	
• Considering	the	early	stage	in	the	project,	the	prototype	functioned	pleasingly	well	and	was	well-received.	
The	recorder-application	functioned	flawlessly,	as	did	the	automatic	upload	function	to	the	archive.	Some	
minor	issues	(e.g.	upside-down	display	of	images)	were	detected	and	will	be	worked	on	as	a	next	step.	The	
access	to	the	archive-application	through	the	Wi-Fi	was	rather	troublesome	for	some	inexperienced	users	
and	will	present	us	with	one	of	the	biggest	challenges	for	the	future.	We	tested	the	tool	on	many	different	
levels:	 The	 interview	 situation,	 the	 editing	 of	 contributions,	 the	 navigation	 within	 the	 interface,	 the	
interaction	with	the	offline-network	as	such,	etc.	Thus,	this	first	deployment	provided	us	with	a	rich	pool	of	
knowledge	to	continue	the	further	development.	
	
	
	
	
	
																																																																		
28	https://www.metrozones.info/wp-content/uploads/2016/09/mZ-Schule-Sommercamp-2016.pdf	
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4.2	 Prototype:	Preliminary	Feedback	&	Next	steps	
As	the	prototype	has	merely	been	deployed	for	a	couple	of	hours	so	far,	we	cannot	provide	rich	data	on	the	use	
of	 the	technology	to	be	evaluated	for	 this	 report.	We	did	however	gather	 feedback	 from	the	 interviewers	of	
NAk	as	to	their	first	impressions.	The	following	is	a	collection	of	quotes	from	this	feedback	session	conducted	
on	July	19th	2016,	four	days	after	the	public	presentation	of	the	first	instantiation.	These	quotes	are	ordered	by	
topic	 and,	 when	 applicable	 or	 possible,	 completed	 with	 the	 necessary	 steps	 that	 are	 anticipated	 to	 be	
addressing	the	issues:	
FEEDBACK/ISSUES	 CONSEQUENCES/NEXT	STEPS	
QUESTIONS29	 	
»Not	interesting	enough	with	generic	questions,	very	
specific	 questions	 are	 needed.	 You	miss	 out	 on	 the	
interesting	parts	of	the	people	you	talk	to«.		
	
	
This	 is	one	of	the	central	challenges	that	will	be	at	the	
core	of	the	following	discussions/further	developments	
and	 experimentation/testing:	 To	 enable	 the	 individual	
adjustment	 to	 the	 respective	 interview	 situation/the	
individual	 interviewee	 and	 to	 still	 allow	 for	
categorization,	synthesization	and	comparability.		
»Some	 of	 the	 questions	 were	 misleading.	 For	
example,	“what	was	your	biggest	insight	in	our	time	
together”.	 The	 questions	 are	 too	 big,	 what	 is	 the	
strongest/best/…	 […]	 You	 are	 less	 asking	 for	 a	
description	but	instead	of	judgements.«	
»Interviewees	are	answering	very	vaguely.	You	really	
need	to	be	able	to	ask	follow-up	questions.«	
For	 the	 next	 iteration,	 we	 will	 experiment	 with	 the	
openness/concreteness	of	the	questions,	exploring	the	
branching	of	the	questionnaire.		
»[...]	We	 should	ask	 them	who	 they	are,	name/role	
etc.	 –	 that	 this	 is	 recorded.	 But	 to	mix	 the	 content	
and	the	personal	information	in	audio	might	be	a	bit	
difficult	to	listen	to.«	
The	 structuring	 of	 information	 as	 well	 as	 the	
presentation	of	the	graphical	user	interface	(GUI)	is	still	
subject	 to	 design.	 By	 using	 the	 first	 iteration	 of	 the	
prototype	 throughout	 the	 fall/winter	 season	 2016/17,	
we	will	 gather	 data	 on	 how	 to	 proceed	with	 the	 next	
version	of	the	prototype.	
»What	was	 nice,	was	 that	 you	 had	 the	 feeling	 that	
you	 were	 co-producing	 the	 content	 with	 the	
interviewee.«	
We	 should	 explore	 how	 to	 amplify	 this	 experience	 in	
the	 next	 iterations	 of	 the	 design	 of	 the	
“situation”/ritual	 of	 conducting	 interviews	 through	
testing	different	approaches	and	scenarios.	
OBJECTIVE(S)	AND	ROLES	 	
»Right	now	it	is	more	about	biographies,	you	can	go	
this	way	but	then	you	have	to	really	push	it.	If	we	do	
it	 like	 this,	 then	 it	 might	 not	 be	 so	 useful	 for	
documentation.	Are	the	two	levels	–	documentation	
and	broadcasting	–	compatible	with	each	other?«	
	
We	 are	 currently	 re-assessing	 the	 pilot‘s	 objectives	 in	
relation	 to	 the	 prototype.	 Not	 only	 the	 conceptual	
approach	to	the	content	but	also	the	functionalities	of	
the	 prototype	 are	 still	 open	 to	 discussion.	 We	 will	 in	
this	 sense	 explore	 the	 use	 of	 other	 content	 such	 as	
pdfs,	links,	timelines,	geo-tagged	entries	etc.	
																																																																		
29	The	selection	of	questions	has	been	reflected	one-by-one.	This	table	does	not	include	the	feedback	on	particular	questions,	as	they	are	
subject	to	change	through	reflection	by	NAk	in	the	coming	process.	Instead,	this	list	contains	feedback	of	more	general	relevance.	
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»The	goal	discussion	should	be	held	within	 the	NAk	
and	 with	 everyone	 in	 the	 group.	 We	 are	 going	 to	
work	 with	 the	 prototype	 for	 ever,	 and	 I	 think	 it	 is	
really	important	that	our	community	really	uses	it.«	
Through	 the	 coming	 testing	 phase,	 we	 will	 gather	
knowledge	that	will	help	us	to	make	the	discussions	of	
the	 next	 stages	 more	 grounded	 in	 concrete	
experiences.	
»We	should	be	aware	of	roles	between	the	UdK	and	
the	NAk.	There	are	different	 roles	and	 relationships	
thinkable	and	performed;	client/service	provider	vs.	
project-team.	We	should	talk	more	about	this.«	
This	 is	an	ongoing	process	of	negotiation	and	research	
within	the	project.		
WP3	 (Interdisciplinarity)	 devotes	 itself	 to	untangle	 the	
complex	 relationships	 emerging	 from	 the	 project.	
Within	 the	 Berlin	 pilot,	 we	 are	 currently	 reflecting	 on	
the	 implications	 of	 these	 relationships	 both	 on	 a	
theoretical	level	(in	upcoming	publications	as	well	as	in	
a	PhD-thesis	 under	development	 at	UdK)	 as	well	 as	 in	
its	practical	dimensions.	
»We	 stopped	 the	 conversation	 on	 the	 goal	 of	 the	
prototype	 at	 some	point	 just	 to	make	 sure	 that	we	
have	something	until	the	15th.	But	we	have	to	reset	
this	question.	For	us	it	is	clear	that	we	have	different	
needs	 from	 this	 prototype.	 We	 were	 thinking	 of	
other	information	like	pdfs,	films	etc.«	
After	 a	 first	 formalization	 of	 the	 MAZI	 prototype	 we	
need	 to	 address	 the	 question	 of	 the	 core	 function	 of	
the	 tool	 and	 its	 potential	 development	 in	 relationship	
to	the	pilot‘s	objectives.	
»We	 are	 still	 not	 sure	 whether	 to	 focus	 on	 the	
internal	 use	 or	 on	 the	 broadcasting	 version	 of	 the	
tool.«	
We	 are	 currently	 preparing	 the	 next	 phase	
(Development	 of	 information	 base)	 by	 keeping	 open	
both	 directions	 in	 terms	 of	 use	 scenarios,	 as	 this	
provides	us	with	productive	friction.	
INTERVIEW-SITUATION	 	
»	 I	 didn’t	 use	 the	 table	 cloth,	 and	 black	 is	 not	 the	
right	 colour	 for	 feeling	 inviting.	 It	 should	 be	 more	
inviting.«	
The	staging	of	the	interview	can	be	experimented	with	
different	arrangements,	materials	and	spatial	settings.	
»[The	recorder]	should	be	a	bit	more	portable.	I	like	
that	it	 is	black	and	techy.	I	agree	that	the	tablecloth	
could	 be	 a	 bit	 more	 humoristic,	 something	 old	
fashion.	It	 is	really	good	to	write	on	it	and	everyone	
liked	 it.	 It	 is	 more	 like	 notebook	 where	 you	 write	
down	notes.«	
The	portability	of	the	tool	 is	an	aspect	to	be	discussed	
in	 coming	 meetings.	 At	 the	 moment,	 we	 are	 strongly	
considering	 the	 recorder	 to	 be	 a	 mere	 mobile	
application	 in	order	 to	allow	for	spontaneous	use.	The	
“staging”	 of	 the	 interview	 situation	 will	 be	 further	
explored.	
»I	 don’t	 like	 the	 colors	 [of	 the	 recorder-app]	 and	 it	
doesn‘t	 look	 like	 NAk.	 I	 was	 really	 impressed	 how	
good	everything	worked.		
But	it	should	look	like	NAk.	It	should	look	like	us.«	
The	 GUI	 as	 well	 as	 the	 overall	 “look	 and	 feel”	 of	 the	
prototype	will	be	subject	to	further	developments	and	
will	be	worked	on	in	future	co-design	workshops.	
»If	 there	 is	 information	 on	 the	 tablecloth	 then	 it	
would	be	nice	to	make	a	photograph	of	it	and	put	it	
with	the	interview.«	
The	 initial	 experiments	 regarding	 the	 ritualized	
situation	 of	 conducting	 interviews	 needs	 further	
exploration	 and	 concretization.	 A	 viable	 way	 of	
documenting	 the	 more	 ephemeral	 elements	 of	 these	
situations	is	crucial	and	is	to	be	determined.	
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ARCHIVE/DATABASE	 	
»Here	 it	 would	 be	 interesting	 to	 know	 how	 to	 put	
data	 into	 the	 platform	 when	 I	 am	 traveling.	 Also	
being	able	to	edit	the	tags	after	the	interview	would	
be	good.«	
A	 backend	 with	 editing	 functions	 for	 users	 with	
administrative	rights	is	under	development.	
SPEAKERS/AUDIO-INSTALLATION	 	
»It	 is	 a	 super	 nice	 installation.	 Children	had	 a	 great	
time	 with	 them	 but	 they	 will	 brake	 them	
immediately.	How	stable	and	resilient	are	they?	They	
have	 to	 be	 water	 and	 children	 proof.	 It	 has	 to	 be	
fixable	or	it	is	build	indestructible.«	
This	learning	will	be	incorporated	in	future	iterations.	
»You	would	also	need	a	sign	to	understand	what	you	
are	listening	to.«	
This	learning	will	be	incorporated	in	future	iterations.	
PUBLIC	PRESENTATION	 	
»Our	 expectations	 were	 too	 high	 on	 the	 audience;	
we	should	have	been	much	more	basic.	 I	was	asked	
so	many	 basic	 questions	 that	were	 not	 taken	 up	 in	
the	public	 presentation	 […]	 There	were	 the	 societal	
questions	 and	 the	 technical	 questions.	 We	 should	
have	split	the	subjects	and	made	clear	when	we	are	
talking	about	what«	
The	 way	 partners	 talk	 about	 MAZI	 and	 the	
interdependencies	 of	 its	 technical,	 social	 and	 political	
aspects	 has	 to	 be	 refined	 in	 order	 to	 engage	 with	
different	audiences.	
»We	 really	 need	 a	 very	 easily	 explained	
film/graphic/text	what	the	MAZI-node	(DIY-network)	
is.	This	has	to	be	very	didactical«	
UdK	 started	 talking	 about	 this	 with	 NetHood.	 The	
production	of	easily	understandable	material	 is	on	 the	
list	of	objectives	for	the	coming	fall/winter	period.	
»During	 the	 public	 presentation	 everyone	 was	
sitting,	 it	 was	 maybe	 not	 so	 good,	 because	 people	
wanted	to	test/touch	the	technology.«	
For	the	next	phase	of	deployment,	the	prototype	has	to	
be	 in	 a	 stage	 that	 allows	 the	 easy	 and	 user-friendly	
experience	of	the	application	by	users	with	 little	or	no	
preliminary	knowledge.	
For	 this,	 several	 usability-issues	 (e.g.	 unreliability	 of	
splash-page	 as	 access	 portal)	 are	 currently	 being	
recorded	 and	 catalogued	 in	 order	 to	 work	 on	 them	
systematically.		
	
4.3	 Conceptual	derivations	for	the	MAZI	toolkit		
In	the	course	of	carrying	out	the	pilot	work	across	the	initial,	8-month	life-span	of	the	project,	several	learnings	
have	 emerged	 and	 gave	 way	 to	 conceptual	 derivations	 that	 seem	 relevant	 to	 reflect	 in	 hindsight	 to	 the	
overarching	goals	regarding	the	MAZI	toolkit	design.	The	following	tries	to	isolate	and	describe	some	of	these	
learnings,	although	it	is	important	to	point	out	the	provisional	character	of	this	list	due	to	the	early	stage	of	the	
pilot	work.	Hence,	the	following	paragraphs	take	on	the	function	of	sketches,	descriptions	of	topics,	problems	
or	leads	that	seem	relevant	for	MAZI	as	a	project,	and	thus	should	be	further	developed.		
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Furthermore,	 this	 version	 of	 the	 report‘s	 conceptual	 derivations	 focusses	 mainly	 on	 the	
community/collaborative	 aspects	 of	 the	 initial	 stages	 of	 the	 pilot,	 and	 hence	 shortcuts	 the	 more	 concrete	
aspects	of	designing	the	prototypes.	This	needs	more	time	to	be	used,	explored	and	reflected	and	will	hence	be	
subject	for	the	next	reporting	phase.	
	
4.4	 Different	levels	of	involvement	–	Relationship	to	other	initiatives/wider	network	
As	described	above,	the	Berlin	pilot	of	MAZI	acknowledges	the	NAk	as	an	entity	which	can	not	be	isolated	from	
the	 socio-political	 environment	 it	 is	 embedded	 in	 the	 city	 of	 Berlin	 and	 beyond.	 Hence,	 the	 “community	
partner”	 NAk	 is	 to	 be	 seen	 as	 an	 initiative	 that	 stands	 in	 close	 interdependence	 with	 other	 initiatives	 and	
individuals	 that	consequently	have	to	be	–	and	have	been	–	 included	 into	the	process.	Within	this	setup,	we	
managed	 to	 initiate	 lively	 discussions	 and	 to	 overcome	 initial	 scepticism	about	 the	potential	 added	 value	of	
technology	for	the	relevant	initiatives.	Following	this,	we	encountered	a	high	level	of	curiosity	about	MAZI	and	
its	potential	as	an	added	value	for	the	community.	A	clearly	motivating	effect	has	been	the	deep	interest	in	the	
political	 approach	 of	 the	 project	 –	 community	 ownership	 of	 technological	 development,	 community	 owned	
data,	DIY	 technology	and	 self-organization.	 These	aspects	have	quickly	been	 linked	 to	 the	political	 visions	of	
many	of	the	initiatives	when	speaking	of	community	owned	housing,	self-sufficiency	and	community	organizing	
around	shared	issues30.	The	location-based	quality	of	MAZI	is	a	facet	that	engages	the	community	members,	as	
it	 stresses	 the	 importance	 of	 the	 local.	 And	 although	 we	 see	 the	MAZI	 as	 a	 collective	 project,	 we	 have	 to	
consider	the	fact	that	there	are	different	roles	and	responsibilities	within	the	project.	The	Berlin-team,	made	
up	of	UdK	and	Common	Grounds,	have	a	strong	curating	and	decision-making	role.	We	make	this	explicit	and	
transparent	 in	our	work	with	 communities.	Nevertheless,	 the	 community	 initiatives	 and	other	 actors	 invited	
into	this	process	are	collaborative	thinkers	and	are	vital	in	the	forming	of	the	project	and	its	results.		
All	 initiatives	 are	 bound	 to	 the	 limitation	 of	 time,	 lack	 of	 economic	 resources,	 limitations	 of	 voluntary	
commitment	and	the	significant	political	pressure	that	underlines	their	day-to-day	work.	These	constraints	will	
always	be	the	boundaries	of	the	implementation	of	MAZI	within	the	initiatives.	Taking	this	aspect	into	account	
in	every	step	of	the	way	will	be	vital	for	the	sustainability	of	the	project	implementation.		
	
4.5	 Creating	expectations	vs.	creating	openness	
Expectation	management	appears	to	be	central	to	the	participatory	development	of	the	MAZI	zone,	and	we	see	
it	as	vital	not	to	create	expectations	that	we	cannot	meet	within	the	project.	As	described	in	the	point	above,	
the	process	structure	involves	a	wide	range	of	stakeholders	with	very	different	roles	and	levels	of	involvement.	
And	 as	 described	 in	 section	 2.3	 of	 this	 document	 (Participatory	 Design	 Approach),	 we	 decisively	 aim	 at	
incorporating	 the	 needs,	 wishes	 and	 conceptual	 frames	 of	 the	 relevant	 stakeholders	 into	 the	 design	 of	 the	
prototype.	However,	as	we	cannot	fulfil	these	concepts	for	each	and	every	participant	of	these	processes,	we	
carefully	 communicated	 the	 structure	 and	 aim	 of	 the	 co-design	 sessions,	 in	 order	 not	 to	 run	 the	 risk	 of	
disappointment.	The	goal,	again,	is	to	create	tools	with	sufficient	openness	to	allow	for	creative	appropriation,	
productive	misuse	and	 the	alteration	of	 the	prototype	 to	 fit	 the	needs,	 contexts	and	 circumstances	of	more	
than	just	one	community.		
	
4.6	 Finding	added	value,	not	add-ons	
While	working	 together	with	 the	 described	 initiatives/communities,	 it	 appears	 elemental	 to	 amplify	 existing	
processes	 instead	 of	 creating	 new	 ones,	 hence	 to	 anticipate	 any	 developments	 as	 added	 values,	 not	 as	
additional	fields	for	work.	A	risk	we	identified	at	the	beginning	of	the	project	is	surpassing	actual	needs	of	NAk	
as	well	as	of	the	wider	community	in	search	of	possible	uses	of	the	DIY-network.	Seeing	that	resources	within	
community	initiatives	are	most	often	strained	in	form	of	time	and	economic	means,	it	is	vital	to	create	situation	
where	the	MAZI	is	an	added	value	and	not	an	added	burden.	We	are	meeting	this	risk	through:	
																																																																		
30	Further	elaborated	on	under	point	XYZ	
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• the	intense	pre-surveying	of	needs	through	the	community	workshops,		
• by	developing	 a	MAZI-prototype	 for	 the	NAk	 that	 has	 the	potential	 of	 being	 adopted,	 appropriated	
and	multiplied	 by	 other	 initiatives,	 focusing	 on	 questions	 of	 content	 production,	 editing	 processes,	
maintenance	and	adaption/multiplication.		
Consequently,	it	is	paramount	to	avoid	the	understanding	of	MAZI	as	a	technological	gimmick,	a	working	layer	
on	top	of	an	already	strenuous	working	situations	or	as	a	means	for	itself.	
	
4.7	 The	transformation	of	roles	
As	described	in	detail	 in	the	deliverables	of	work	package	3	of	this	project,	the	interdisciplinary	nature	of	the	
MAZI	 consortium	 is	 a	 point	 of	 great	 interest	 both	 as	 a	 strategy	 for	 developing	 technologies,	 processes	 and	
knowledge	that	are	useful	and	grounded	in	the	life	worlds	of	real	communities,	but	also	as	research	subject	in	
and	of	itself.	This	pilot	contributes	to	the	reflection	of	ongoing	transformations	of	roles,	as	it	carefully	observes	
the	 resulting,	 productive	 tension	 and	 processes	 of	 negotiations.	 These	 considerations	 are	 at	 their	 mere	
beginning,	and	address	different	 scales	of	 relationships,	 such	as	 that	between	 the	Berlin	pilot	and	 the	wider	
MAZI	 network,	 the	 partnership	 UdK-NAk	 and	 its	 relationship	 to	 the	 network	 of	 communities	 in	 Berlin	 and	
beyond,	as	well	as	the	working	relationship	between	UdK	and	NAk	in	particular.		
Exemplary	 points	 under	 discussion	 are	 the	 different	 sociomaterial	 currencies	 and	 forms	 of	 dissemination,	
different	perspectives	on	criteria	for	success,	as	well	as	ongoing	negotiations	of	identities	and	functions.	These	
constantly	 oscillate	 in-between	 dichotomies	 such	 as	 bottom	 up/top	 down,	 provider/client,	 maker/user,	
speaker/listener,	 editor/reader,	 teacher/learner,	 community/institution	 or	 organizer/technologist.	 This	
construction,	deconstruction	and	hybridization	of	roles	and	identities	appear	 in	all	mentioned	scales,	and	are	
subject	of	ongoing	discussions,	reflections	and	future	challenges.		
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5. Discussion	&	Outlook	
This	 section	concludes	 this	version	of	 the	 report	with	a	summary	of	what	has	been	accomplished,	about	 the	
arising	challenges	and	a	description	of	the	work	to	be	done	in	the	next	future	and	about	high-level	goals	that	
arise	for	the	context	of	the	pilot	in	addition	to	the	objectives	of	MAZI	as	a	project.	
This	first	stage	of	the	pilot	was	mainly	concerned	with:	
a) setting	up	the	project	and	arriving	at	a	common	course	as	a	project	team	
b) reaching	out	to	relevant	communities	and		
c) developing	a	prototype	as	a	concrete	starting	point	for	the	processes	to	come.		
In	these	objectives,	the	pilot	succeeded	in	several	levels:		
• We	 managed	 to	 integrate	 the	 project‘s	 objectives	 with	 the	 overarching	 objectives	 of	 the	 partner	
community	and	developed	a	shared	agenda	and	vision,	as	well	as	a	trustful	and	functioning	structure	
for	collaboration.	
• As	a	project	 team,	we	overcame	the	 initial	 scepticism	by	actors	of	 the	wider	stakeholder	 landscape,	
and	successfully	introduced	MAZI	as	a	point	of	interest	for	a	variety	of	networks	and	individuals.	
• We	 developed,	 designed	 and	 implemented	 a	 first	 and	 working	 version	 of	 the	 prototype,	 which	 is	
perceived	 as	 being	 valuable	 and	 will	 be	 used	 throughout	 the	 next	 months.	 This	 usage	 will	 be	
systematically	 observed	and	documented,	 and	 thus	promises	 the	 generation	of	 valuable	 knowledge	
for	the	project.	
• In	 addition	 to	 that,	 we	 started	 to	 derive	 more	 high-level,	 conceptual	 considerations	 for	 the	
development	for	the	MAZI	toolkit	and	the	information	of	the	other	pilots.	
Several	 tasks	 are	 central	 to	 the	 coming	 phases	 in	 developing	 the	 MAZI	 pilot	 in	 Berlin.	 In	 regards	 to	 the	
prototype,	we	will	proceed	the	optimization	of	the	tool	itself,	e.g.	bug-fixing,	development	of	backend,	mobile	
version	of	recorder,	etc.	This	will	enable	us	to	build	up	and	develop	the	information	base,	hence	to	produce	the	
initial	content	necessary	for	the	MAZI	zone	to	be	used	and	appropriated.		
On	a	second	level,	the	observation	and	analyses	of	these	processes	will	contribute	to	the	knowledge	generation	
necessary	 for	 the	 further	 development	 of	MAZI	 as	 a	 project	 at	 large,	 as	 the	 data	 emerging	 from	 the	usage,	
observation	and	 testing	of	 the	prototype	 in	 the	next	 stages	of	 the	pilot	will	 feed	 into	 the	 coming	 iterations,	
where	the	current	state	of	our	developments	will	be	exposed	to	and	further	developed	by	both	the	everyday	
use	by	NAk	as	well	as	further	workshops	with	the	wider	community.		
Furthermore,	 we	 will	 continue	 to	 derive	 relevant	 concepts,	 questions	 and	 challenges	 that	 will	 inform	 the	
concrete,	practical	endeavours	of	the	consortium	as	well	as	theoretically	contribute	to	the	relevant	discourses	
within	and	beyond	the	project.	
